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Executive Summary 

The Finance, Planning and Investment Department (Planning and Investment Division), 

Government of Arunachal Pradesh has decided to monitor the beneficiary/projects under Deen 

Dayal Upadhyay Swablamban Yojna (DDUSY) in the State of Arunachal Pradesh to assess its 

impacts and success by engaging a third-party monitoring agency.  

Accordingly, the Northeastern Development Financial Corporation, (NEDFi) was assigned 

through due process of selection to conduct the evaluation study of the implementation of the 

flagship programme Deen Dayal Upadhyay Swablamban Yojna (DDUSY) in the state of 

Arunachal Pradesh. 

The original guidelines for implementation of DDUSY scheme in Arunachal Pradesh was 

issued vide notification No. FIN/E-11/14/2017 dated 16th May 2017 (Annexure-1).  The earlier 

process was modified vide notification no. No. PD(SPD)- 29/DUSY/2017-18 dated ltanagar, 

the 17th September 2018 (Annexure-2).  

The evaluation study was conducted based on the revised guidelines for implementation of 

DDUSY scheme in Arunachal Pradesh. The study was conducted through field visit to all 63 

units spread over 10 districts in the state of Arunachal Pradesh, meeting with all the 14 bank 

branches, which have financed these units in the state. Primary data was collected through 

personal interactions and using structured instruments from the beneficiaries and Branch 

Managers. 

The evaluation study was designed to determine the relevance and fulfilment of objectives, 

effectiveness, impact, sustainability, and developmental efficiency of implementation of 

DDUSY scheme in the state of Arunachal Pradesh. 

A. Relevance:  

The implementation of the scheme was examined in the context of relevance to the stated 

objectives of the scheme and was found to be highly relevant for creating employment 

opportunities for youths in Arunachal Pradesh. Providing capital at ‘no cost’ can be a great 

incentive for the entrepreneurs from the state.  

The beneficiaries were selected covering the sectors identified under the scheme, although 

tourism sector had the highest share of beneficiaries. The reason could be strong campaign for 

promotion of tourism in Arunachal Pradesh. 

The scheme was intended for generating employment through enterprise creation for 

unemployed youths.  

84% of the beneficiaries were found to have created new enterprises and the rest have extended 

the existing enterprises.  

51% of the selected beneficiaries were found to be in the age group of the official classification 

of ‘youth group’ in the country i.e. 15-34, and 86% between the age group of 18-45 years, and 

the rest are above this age group. However, the guidelines of the scheme did not envisage any 

specific age criteria as such in the scheme. 
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B. Effectiveness: 

The outcome of implementation of the scheme was examined in relation to the desired output 

& outcome of the scheme, to measure the effectiveness of implementation of the scheme. 

The scheme was found to have been implemented effectively. The subsidy amount was 

sanctioned to all selected beneficiaries based on the project cost. Banks have sanctioned and 

disbursed loans to all selected beneficiaries except one  loan proposal of SBI Naharalgun 

branch. 

Total subsidy of Rs 9.61 crore was released to the beneficiaries for an aggregate project cost of 

Rs 23.80 crore and the banks have sanctioned Rs 7.81crore as loans under the scheme. 

The study has further revealed that 41% of the beneficiaries had projected investment between 

Rs.50.00 Lakhs to Rs.75.00 Lakhs, 17%, Rs.30.00 Lakhs to Rs.50.00 Lakhs, 38% in the range 

of Rs.10.00 Lakhs to Rs.30.00 Lakhs, and 3% beneficiaries had projected investment of 

Rs.75.00 Lakhs and above.  

Regarding administration of subsidy, 44.4% of the beneficiaries have availed subsidy between 

Rs.15.00 Lakhs and Rs.20.00 Lakhs and 30% have availed subsidy of less than Rs.10.00 Lakhs 

each. 

40% 0f the beneficiaries had projected own contribution between Rs.15.00-Rs.20.00 Lakhs 

each and 25% between Rs.5.00 Lakhs to Rs.10.00 Lakhs each.  

6 (six) out of 14 (fourteen) homestay units financed by the banks had similar project cost of Rs 

50.00 Lakhs each. Therefore, each of these units has availed uniform subsidy of Rs 20.00 Lakhs 

each. 

Except in cases where the share of own contribution was disbursed as part of the loan 

components for creation of assets by the banks; own contributions for other components of the 

project investments could not be verified during the study due to absence of supporting bills or 

expenditure vouchers in most cases.  

60 (Sixty) loan applications out of a total 63 (Sixty-three) loan applications were sanctioned by 

12 branches of State Bank of India and 2 loan applications were sanctioned by Allahabad Bank 

(Indian Bank) branch in Itanagar.  

C. Impact: 

The impact of implementation of the scheme was examined for the beneficiaries based on 

present status of the enterprise, whether it has created desired impact on the beneficiaries. The 

impact created by the enterprises on the community through creation of job as ‘Job creators’ 

was also examined in addition to the impact created on the local economic environment. 

The study has revealed that 82.5% of the beneficiaries have already installed the units, and 

77.8% of the total units have started activity which have created positive impact on their 

individual economic condition, employment generation and the economy of the State as a 

whole.  

However, 16% of the units were yet to start the activity, and 6% units were found closed during 

study period, all possibly due to covid pandemic and therefore calls for closer monitoring and 

support of the Government and the banks.  
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According to the data furnished by the beneficiaries, 12 operational units in addition to self-

employment have also engaged family members in few cases, for operation of the units. The 

remaining 37 operational units have hired 263 employees / workers in their enterprises, as on 

date. According to the study, the existing units which have utilised the assistance under 

DDUSY for expansion of their enterprises are the largest contributors in generation of 

employment. However, the entrepreneurs could not quantify the exact number of additional 

employments generated in the existing units with investments made exclusively under the 

DDUSY scheme. Therefore, the data includes all employees/ workers engaged in the operation 

of the units, including casual workers.  

The enterprises under the scheme have successfully created impact on the economy through 

creation of infrastructure and facilities in sectors viz. a) tourism sector, b) construction sector, 

c) manufacturing sector and d) traditional handloom & textile sector and have also 

manufactured products for import substitution from neighboring states at higher cost and 

prevented resultant loss of revenue for the state. 

D. Sustainability: 

The sustainability of the beneficiaries and enterprises created were examined based on the 

capability to continue to generate income, repay the existing loan and to access future credit 

from the banks. Sustainability of the scheme in terms of upscaling the scheme to benefit larger 

group of youth in the state was also examined in this context. 

As stated before, 82.5% of the beneficiaries have already installed the units and 77.8% of the 

units have started their activity, which is a good indicator of sustainability of the enterprises 

and the scheme itself. 

Beneficiary’s data have indicated that 54% of the units are having gross surplus from the 

activity of the unit. 2 units are running in loss and most units are having only marginal surplus. 

However, the units may be able to generate sustainable income in near future, once the impact 

of the pandemic due to Covid-19 on business sector starts waning in the days to come. 

Total 5 loan accounts out of 63 accounts have been identified as irregular / NPA by the banks 

so far. However, all loans had 4 months to 6 months moratorium under the scheme and had 6 

months standard moratorium extended by the banks due to the Covid-19 pandemic. One loan 

account has also been restructured recently. Therefore, the risk of default in near future may 

not be substantial under the scheme if the units can regain their profit generation mode quickly 

once the pandemic is brought under control in the state. 

Three loan accounts of the banks one of Allahabad bank Itanagar and two accounts of SBI 

Roing branches have since been fully liquidated. 

Upscaling of the scheme will largely depend on participation of the banks which in turn shall 

depend on the recovery performance of the units financed so far under the scheme. 

Higher rate of success of the units assisted so far, proper end use of funds by the beneficiaries, 

higher integrity of the beneficiaries etc. can set good examples for the future entrepreneurs to 

follow and motivate them to avail the benefits under such schemes contributing to upscaling of 

the scheme and the banks to lend more enthusiastically. 30% or 21 units have been identified 

during the survey as successful enterprises, who are doing well in their respective activities 
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E. Efficiency: 

Efficiency is a measure of the relationship between inputs and outputs, i.e. deliverables, in 

terms of quantity and quality. The quality of the inputs and the outputs is an important 

consideration in assessing efficiency.  

In the instant case, the level of efficiency was examined for: 

a. Implementation process- the process of submission, scrutiny, and approval of 

application of the beneficiaries. Processing time of the application for final 

disbursement.  

b. Convenience of the users of the selection and loan sanction process. 

c. Efficiency of the process to reach out to the target group for effective delivery of the 

benefits was examined as well during the study. 

Regarding the ease of accessing the benefits including bank loans under the scheme, 31% of 

the beneficiaries have rated the process as easy, whereas 51% beneficiaries have rated the 

process as difficult and 18% as very difficult. In other words, 69% of the beneficiaries found 

the process difficult at varying degrees. However, the degree of inconvenience was found to be 

varied in different districts, e.g.  71% of the beneficiaries in Lower Subansiri District, have 

stated the process as easy, whereas 83% of the beneficiaries in Papum Pare district, have 

expressed having faced higher degree of difficulties in the process. 

The reactions to both the processes of selection and the process for loan approval were similar 

as above for the beneficiaries. 

The beneficiaries were found to have collected the information regarding the scheme from 

different sources, i.e., 61% from newspaper, 20% form Govt. offices and 19% from friends. 

F. External Factors: 

The unforeseen economic catastrophe caused during the Covid Pandemic has caused large scale 

impacts on the units assisted under the scheme. All units under the scheme were closed during 

the lockdown period. The home stay units are yet to have visitors. Many units have deferred 

installation and the operation. The manufacturing units have suffered from disrupted supply 

chain and labour management issues. The impact of loss of income, time lag and burden of cost 

of loan and investment may lead to challenges in financial recovery by the enterprises, in 

immediate future. 

G. Few Critical Issues: 

Too many units financed for home stay activity in proximity may affect viability of the units 

as also overcrowding of tourists in the same area leading to environmental challenges.  

Construction of building is an integral component of home stay activity but since it is not 

permitted activity for assistance under the scheme, possibility of diversion of fund for the same 

may not be ignored.  

The units which are either closed permanently, beneficiary is absconding or have 

misappropriated the fund from the Bank and the Government by diverting for different purposes 

are causes of concern and may be acted upon according to the provisions of the law. 

The loans are eligible for credit guarantee cover under CGTSME scheme of Government of 

India, and accordingly no collateral security was obtained. The banks therefore are likely to file 

the claims for amount of default in loan amount under CGTSME and take recourse under the 
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law. However, the government shall remain free to recover the amount of subsidy in case of 

any misutilization of the fund through legal process. 

Suggestions for Way Forward 
There is always scope for improvement in any process, based on the feedback of the 

beneficiaries, to move forward with higher efficiency of the system and processes for any 

developmental scheme.  

i. Selection Process 

 Selection of the beneficiaries may be more aligned to the stated objectives of the scheme 

like ‘unemployment’ and ‘youth group’. Selection criteria may be specific for age group 

& employment status and only creation of new enterprises may be encouraged to meet 

the objectives of the scheme. 

 Preference may be given to skill-based entrepreneurs to promote skill development in 

different sectors 

ii. Selection of activity 

 Concentration of same activity in one location need to be avoided to keep the demand 

gap for increasing viability of the enterprises. The size of local population also may be 

the guiding factor for number of units which depends largely on local markets. 

 Priority may be given to ancillary value-added activities supporting tourism activities, 

like, tourist guide services, trekking, mountain biking, paragliding, conducted tours 

within the state etc. 

 Pre-selection visit of the locations of short-listed proposals prior to compilation of final 

lists, jointly by the Bank and the Govt officials, may be incorporated as part of the 

policy. Banks may consider the same visits as compliance of mandatory pre-sanction 

inspection by the branch. 

iii. Preparation and due diligence of Project Reports 

 To help the entrepreneurs with customized project reports specific to the districts, 

project report preparation committees may be formed at District level. The project 

reports may be approved in the concerned DCC meetings chaired by the Deputy 

Commissioners of the districts. 

 The existing project reports prepared by independent consultants need to be scrutinized 

to ensure that the costs are not inflated to avail higher amount of subsidy.  

 The source and capability of investing own contribution in the project cost by the 

beneficiary need to be verified independently by the selection committee. Investment 

of own contribution may be compulsorily routed through bank account. 

iv. Monitoring and handholding  

 Joint inspection by the designated Govt. and Bank officials to the units before 

disbursement of any subsidy or loan component to verify the progress of work and need 

for disbursement may be incorporated in the policy.  

 Such visits will also help the entrepreneurs to discuss problems in implementation if 

any, with the professional experts and seek guidance for success of the enterprise. The 

early signals for any problem may be captured during such visits and ensure remedy for 

the same in real time. 
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 Grievance redressal mechanism may be set up at State level to avoid any discrepancy 

in selection process at District level and bring transparency in the system   

 

v. Dealing with defaulters 

 Appropriate legal action needs to be initiated both by the Government and the bank 

against the beneficiaries who have failed to implement the scheme, diverted the public 

and Bank fund, defaulted in loan repayment, or violated any laid down guidelines of the 

scheme. 

 Such actions need to be widely publicized with publication of photographs and details 

of irregularities in local newspapers to prevent recurrence of such incidence and 

enforcing credit discipline 

vi.  Guidelines 

 To introduce an agreement with disclosure norms, restrictions on sale, action proposed 

in case of defaults and diversion of fund, following guidelines of the scheme, investment 

norms etc. 

 Consider upper limits for subsidy and loan in the same proportions. 

 Process timeline may be introduced to reduce delays e.g. approval of selection within 1 

month and approval of loan within 1 month.  

 The pending position may be reviewed in DCC meetings every quarter at district level 

and in SLBC forum at the State level. 
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Chapter I 

Introduction 

1.0 An overview of Arunachal Pradesh 

Arunachal Pradesh is the largest of the seven sister states in Northeast India, with Geographical 

area of 83,743 sq km. Total population of the state is 14.7 lakhs with a low density of population 

of 17 persons per sq km. The literacy rate in the state is 65.38 percent.  

The land is mostly mountainous with the Himalayan ranges running north south. The state is 

divided into five river valleys: Kameng, Subansiri, Siang, Lohit and Tirap. It shares borders 

with the neighboring countries of Bhutan in the west, China (Tibet) in the north and northeast 

& Myanmar in the east and southeast. The Indian states of Assam and Nagaland border is in 

the south.  

The State has 17 administrative districts. Itanagar is the capital of Arunachal Pradesh. Besides 

that, Naharlagun, Tawang, Rupa, Bomdila, Bhalukpong, Seppa, Ziro, Pasighat, Roing and 

Daporijo are some of the major towns in the state.  

 The most spoken language is Hindi, but English is the official language and primary medium 

of education in schools.  

1.1 Key Sectors of Development 

 Agriculture and Forest Based Industries  

 Tourism  

 Textiles and Handicrafts  

 Mineral Based Industries 

Agriculture 

Agriculture is the mainstay of the economy of Arunachal Pradesh. The state’s agriculture and 

allied sectors have growth rates that are three times the national average. The state is largest 

producer of kiwis in India and received the organic certification for kiwi recently for Lower 

Subansiri District and the second largest producer of large cardamom. An organic kiwi winery 

has been setup at Ziro by an entrepreneur. In addition, Oranges, Pears and Plums are also grown 

by the farmers in Arunachal Pradesh.  

In 2019-20, total horticulture production according to the final estimate was 212.63 thousand 

metric tons , as given in the table 1.1 below. In April 2017, the Arunachal Pradesh Government 

launched the ‘State Organic Mission’ to make the state an organic farming hub. Non-timber 

based industries include bamboo, cane, rubber and medicinal plants.  

  Table: 1.1 Horticultural Crop Production 2019-20            

(in ‘000 metric ton) 

Crop Production 

Fruits 125.84 

Vegetables 17.39 

Plantation 0.21 

Aromatics  medicinal 0.16 

Spices 69.03 

Arunachal Pradesh is an “Orchid Paradise”, accounting for 612 species out of 1256 species of 

orchids known in India. An Orchid Research Centre has been established at Tipi to promote 
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orchid conservation, research, and development. Recently the state has initiated the steps for 

‘Red listing’ of orchids with the support of IUCN. 

Tourism 

Tourism has grown rapidly in the recent years with eco and adventure tourism, cultural tourism 

and religious tourism being the major areas of interest. Major sports of interest to travelers 

include angling, boating, rafting, trekking, and hiking.  

The state won the Best Emerging Tourist Destination in India award for 2019 and the Best 

Emerging Green Destination for 2019. Tourist arrivals in the state reached 4,51,152 in 2017 

with 4,44,005 domestic visitors and 7,147 foreign visitors. 

Handloom and Textiles  

Handloom and textile sector in Arunachal Pradesh provide employment, mainly to women. 

Most of the units are home-based and have small scale of operations. The state boasts of an 

enriching array of unique and appealing handloom designs from each of its tribes. The products 

include skirts (gale), shirts (galuk), cotton shawls, side bags, and curtain cloth. Carpet making 

is one of the important occupations in the districts of Tawang, West Kameng, Changlang and 

Upper Siang. The state’s carpets have received national and international repute due to their 

quality. The carpet weaving industry is promoted through the Government Craft Centre.  

Mineral Resources 

Arunachal Pradesh has considerable mineral reserves / resources of coal in Namchik Namphuk 

Coalfields; dolomite in West Kameng district; fuller's earth in Tirap district; graphite in Lohit, 

Upper Siang and Upper Subansiri districts; and limestone in Dibang Valley, Lohit, Upper Siang 

and Upper Subansiri districts. In 2018-19, the total production of crude petroleum in the state 

stood at 38 thousand tons. The state also produced 4 mcm of natural gas, during the same 

period. 

Hydel Power  

Because of its hilly terrain and abundant rivers, Arunachal Pradesh is estimated to have 

hydropower potential of 50,328 MW (through mega projects). Key regions for tapping 

hydropower include Dibang, Tawang, Subansiri Upper, Subansiri Middle, Kameng and Lohit. 

As of March 31, 2020, Arunachal Pradesh had a total installed power generation capacity of 

378.64 MW, comprising 158.05 MW from hydro, 136.72 MW from renewable energy sources 

(RES) and 83.87 MW from thermal.  

Industries 

Arunachal Pradesh has 12 industrial estates located in different districts with the primary 

objective of growth and development of small-scale industries. Moreover, in order to attract 

more investments, the Government is providing financial assistance and monitoring to food 

processing units under the scheme for Technology Up gradation / Establishment / 

Modernization, given the companies satisfy some eligibility criteria.  

 

1.2 Announcements under State Budget 2020-21:  

Industrial and Investment Policy 2020 launched to provide incentives for new investments. 

Arunachal Pradesh Industrial Policy 2020, focusing on Micro, Small and Medium Enterprises, 

will provide financial, technical, and training support to youths who wish to open enterprises – 
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Government has allocated Rs. 10.00 crore (US$ 1.43 million) for the purpose. Based on the 

availability of resources, the state has identified thrust areas for industrial development which 

are mentioned below:  

 Industries based on agricultural, horticultural and plantation produce. 

 Industries based on non-timber forest produce such as bamboo, cane (rattan), medicinal 

plants/herbs, aromatic grass, tea, and coffee.  

 Industries based on locally available raw materials, except timber. 

 Textiles (handlooms and power-looms), handicrafts and sericulture. 

 Electronics and IT-based enterprises.  

 Mineral-based industries (such as ferro-alloys, cement, etc.).  

 Facilitation and development of industrial infrastructure, including power and 

communications, under public private partnership.  

 Food processing industries and engineering and allied industries (rolling mill, steel mill, 

etc.); and tourism 

1.3 International Trade  

The state’s location provides opportunities for international trade with South Asian countries 

such as Myanmar, Bhutan, and China. Textiles and handicrafts from the state are in demand in 

neighboring countries. In FY19, commodity exports from the state were valued at US$ 2.23 

million. 

1.4 Economic Scenario 

High Economic Growth, at current prices, Arunachal Pradesh’s GSDP is estimated at Rs.299.74 

lakh crore (US$ 4.25 billion) in 2020-21, with a CAGR of 7.96% between 2015-16 and 2020-

21.  

At current prices, Net State Domestic Product (NSDP) of Arunachal Pradesh reached Rs.224.88 

billion (US$ 3.22 billion) in 2018-19. State’s NSDP (in Rs.) increased at a compound annual 

growth rate (CAGR) of 9.80 per cent between 2015-16 and 2018-19. 

1.5 Connectivity 

Commercial flights in the state were started in the state in May 2018 from Pasighat airport. 

Tezu airport is also expected to become operational soon. A Greenfield airport in Hollongi was 

also announced in October 2018 to provide aviation services to state’s capital Itanagar.  

The Ministry of Railways is building huge railway infrastructure in the state, beginning with 

laying of railway tracks linking Tawang to Bhalukpong (378km), other proposals are to link 

North Lakhimpur in Assam to Silapathar in Assam via Bame and Aalo in Arunachal (247.85 

km) and Pasighat to Rupai (227 km).  

Since, the sectors identified under the DDUSY scheme are classified as MSME units, therefore 

an overview of MSME sector is found to be relevant to this study. 

2.0 MSME Sector Overview 

2.1 MSME Sector Scenario - All India 

Micro, Small and Medium Enterprises (MSMEs) are amongst the strongest drivers of economic 

development, innovation, and employment. The MSME sector also contributes in a significant 

way to the growth of the Indian economy with a vast network of about 63.38 million1 
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enterprises. The sector contributes about 45% to manufacturing output, more than 40% of 

exports, over 28% of the GDP while creating employment for about 111 million2 people, which 

in terms of volume stands next to agricultural sector. The MSME sector in India is exceedingly 

heterogeneous in terms of size of the enterprises and variety of products and services, and levels 

of technology employed. However, the sector has the potential to grow at a faster pace. To 

provide impetus to the manufacturing sector, the recent National Manufacturing Policy 

envisaged raising the share of manufacturing sector in GDP from 16% at present to 25% by the 

end of 2022.1 

To enable identification and facilitate development of MSMEs, Government of India has 

amended the Micro, Small and Medium Enterprises Development (MSMED) Act, 2020. The 

revised definitions of MSME according to the notification of MSME department dated 1st June 

2020. This notification came into effect from 1st of July 2020.2 

i) A micro enterprise, where the investment in Plant and Machinery or Equipment does not 

exceed one Rs. 1.00 crore and turnover does not exceed Rs. 5.00 crore. 

ii) A small enterprise, where the investment in Plant and Machinery or Equipment does not 

exceed Rs. 10.00 crore and turnover does not exceed Rs. 50.00 crore.  

iii) A medium enterprise, where the investment in Plant and Machinery or Equipment does 

not exceed Rs. 50.00 crore and turnover does not exceed Rs. 250.00 crore rupees.  

Recent initiatives of Govt of India in MSME sector3 

The GoI has undertaken numerous initiatives to empower the MSMEs to tide over the present 

crisis and become drivers of growth for the Indian economy. With more than 6 (Six) crore 

MSMEs, the sector has been the backbone of the economy and plays a crucial role in 

employment generation and in contribution to GDP. The sector employs more than 11 (Eleven) 

crore people, contributes roughly 30 per cent to the GDP, and contributes half of the country’s 

exports helping in building a stronger and a self-reliant India. The MSME sector was one of 

the worst hit sectors during the nation-wide lockdown. Several corrective and supportive 

measures have been taken to bring the sector on track. The first among those is the revision of 

the investment criteria in the MSME definition. New MSME definition covering almost 99 per 

cent of all firms enabling MSMEs to grow and create jobs and removed the artificial separation 

between manufacturing and service MSMEs 

 

 

Atmanirbhar Bharat is the vision of the GoI of making India a self-reliant nation. The 

announcements under the Atmanirbhar Bharat Abhiyan were made in three tranches. The key 

measures pertaining to industry and infrastructure are summarized below:  

Atmanirbhar Bharat 1.0  

Relief and credit support to MSMEs to fight against COVID-19.  

i) Rs.3.00 lakh crores Collateral-free Automatic Loans for Businesses, including 

MSMEs:  

                                                           
1 Report of the RBI working Group on MSME, June 2019 
2 Ministry of MSME, notification,  the 1st June, 2020 published in Gazette notification dated 1st June 2020 
3 Economic survey 2020-21 Vol II 
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The Emergency Credit Line Guarantee Scheme (ECLGS) has been formulated as a 

relief measure to the MSMEs by providing them additional funding of up to Rs.3.00 

lakh crores in the form of a fully guaranteed emergency credit line. The borrowers with 

up to Rs.25.00 crore outstanding and Rs.100.00 crore turnover is eligible. This scheme 

provides 100 per cent credit guarantee cover to Banks and NBFCs on principal and 

interest. No guarantee fee, no fresh collateral is required.  

 

ii) 20,000 crores Subordinate Debt for Stressed MSMEs:  

Provision made for 20,000 crores subordinated debt for the MSMEs which are NPAs 

or are stressed. Government to support them with Rs.4,000.00 crore to Credit 

Guarantee Trust for Micro and Small enterprises (CGTMSE). Banks are expected to 

provide the subordinate-debt to promoters of such MSMEs equal to 15 per cent of the 

existing stake in the unit subject to a maximum of Rs.75.00 lakhs.  

 

iii) Rs.50,000 crores equity infusion through MSME Fund of Funds:  

Government to set up a Fund of Funds with a corpus of Rs.10,000.00 crores that will 

provide equity funding support for the MSMEs. The Fund of Funds shall be operated 

through a mother and a few daughter funds. It will provide equity funding for viable 

MSMEs. This scheme will help the MSMEs to expand its size and capacity and will 

also encourage them to get listed on stock exchanges.  

 

iv) New definition of MSME:  

The government has revised the definition of MSME by raising the investment limit. 

An additional criterion of turnover has been introduced and distinction between 

manufacturing and service sector stands removed. The Ministry of Micro, Small and 

Medium Enterprises had decided to include retail and wholesale trade under MSMEs 

for the limited purpose of priority sector lending. The revised guidelines will benefit 

2.5 crore retail and wholesale traders. The move would also allow them to register on 

the Udyam portal for MSMEs. 

 

v) Global tenders to be disallowed upto Rs.200.00 crores:  

General Financial Rules (GFR) of the Government amended to disallow global tender 

enquiries in government procurement of goods and services of value of less than 

Rs.200.00 crores. This is a step-in support of the Make in India initiative and will 

promote MSMEs to grow.  

 

vi) Other Measures for MSMEs:  

E-market linkage for MSMEs to act as a replacement for trade fairs and exhibitions.  

vii) The MSME receivables from the Government and the CPSEs to be released in 45 days. 

This would help the MSMEs to solve the problems of marketing and liquidity.  

  

viii) Income Tax Refund:  

Income tax refunds to nearly 8.2 lakh small businesses worth Rs.5,204.00 crores have 

been issued with the objective to help the MSMEs to carry on their business activities 

without pay cuts and layoffs in these challenging times. 

 

ix) Relief of Rs.1500.00 crores to MUDRA-Shishu loans:  
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GoI to provide interest subvention of 2 per cent to prompt payees for a period of 12 

months. Small business under MUDRA to be benefited.  

x) Ease of doing business for business including MSMEs:  

The Government announced further enhancement of ease of doing business through the 

Insolvency and Bankruptcy Code (IBC) related measures which include:  

 Raising of the minimum threshold to initiate insolvency proceedings to Rs.1.00 

crore from Rs.1.00 Lakh (which largely insulates the MSMEs),  

 Special insolvency resolution framework for the MSMEs under Section 240Aof the 

Code,  

 Suspension of fresh initiation of insolvency proceedings for up to one year 

depending upon the pandemic situation and  

 Empowering the Central Government to exclude COVID 19 related debt from the 

definition of “default” under the Code for the purpose of triggering insolvency 

proceedings. 

 

xi) Inclusion of co-operative banks as eligible member lending institutions under interest 

subvention scheme for MSMEs - issuance of guidelines:  

All co-operative banks have been advised of their inclusion as Eligible Lending 

Institutions under the “Interest Subvention Scheme (ISS) for MSMSEs 2018” of the 

Government. This scheme provides an interest relief of two per cent per annum to 

eligible MSMEs on their outstanding fresh/incremental term loan/working capital 

during the period of its validity. 

xii) Banks were permitted to reckon the funds infused by the promoters in their MSME 

units through loans availed under the Credit Guarantee Scheme for Subordinate Debt 

for stressed MSMEs issued by the Credit Guarantee Fund Trust for Micro and Small 

Enterprises (CGTMSE) as equity/quasi equity from the promoters for debt-equity 

computation. 

2.2 MSME Sector Overview - Arunachal Pradesh 

The Survey on Unincorporated Non-Agricultural Enterprises (excluding Construction) 

conducted in the 73rd round of NSS during July 2015 to June 2016 has estimated the number 

of unincorporated non-agricultural enterprises in the country during 2015-16 as 6.34 crore in 

the country; of which; 22,766 (0.036%) are in Arunachal Pradesh. Of the total number of units 

in the state, larger share (52.2%) is in urban centers while rural area accounts for about 47.8% 

of units.4 

 

Table 1.2. Estimated unincorporated non-agricultural enterprises in 

Arunachal Pradesh4 

Sub category Rural Urban Total 
Manufacturing OAE Estt. Total OAE Estt. Total OAE Estt. Total 

Units 200 178 378 220 379 599 420 557 977 

Workers 318 518 836 306 965 1271 624 1483 2108 

                                                           
4 Source: NSS Report No.581: Operational Characteristics of Unincorporated Non-Agricultural Enterprises (excluding 

Construction) in India, 2018, OAE = Own Account Enterprises, Estt = Establishments 
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Trade          

Units 8214 898 9112 5942 2551 8494 14157 3450 17606 

Workers 10730 2001 12704 7951 5979 13930 18654 7980 26634 

Other services          

Units 718 667 1385 913 1885 2798 1631 2552 4183 

Workers 1123 2865 3988 1318 7022 8339 2441 9886 12327 

Total          

Units 9132 1743 10875 7075 4815 11891 16208 6559 22766 

Workers 12144 5384 17528 9575 13966 23540 21719 19349 41069  

 

MSME (Investment Credit and Working Capital): State Govt. has accorded priority to 

optimum utilization of locally available raw materials by encouraging setting up of appropriate 

industrial units for value addition, technology up gradation, deregulating the business 

environment, inculcation of entrepreneurial spirit etc. some such initiatives include: (i) 

Revitalization and strengthening of outlived DICs, (ii) Organizing buyer-seller meets, (iii) 

Exposure cum study tour for entrepreneurs etc. to promote entrepreneurship, (iv) Resource 

mapping for industrial potential in the State; and, (v) Establishment of the Entrepreneurship 

Development Institute (EDI), Model ITI, Establishment of Skills University, etc. to train the 

youth.  

Considering the potentials, infrastructure available and likely to be made available the credit 

potential is assessed at MSME – Investment Rs.12,035.30 Lakh and MSME Working Capital 

Rs.5,123.91 Lakh for the year 2020-21.5

                                                           
5 State focus paper, Arunachal Pradesh 20200-21, NABARD 
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Credit Flow to MSME sector 

Table 1.3. Target and achievement of Annual action Plan (in Rs. Lakhs)6 

Year Industry sector Services sector Total priority 

sector 
 Target Achievement Target Achievement Target Achievement 

2014-15 3609 1480 12975 7239 37852 13798 

2015-16 6510 1395 13087 9561 52257 15247 

2016-17 5321 1613 20083 13457 33233 20116 

2017-18 6060 3814 29299 12363 48115 20315 

2018-19 6666 20648 32230 11450 52926 38733 

CAGR % 16.6 93.3 25.5 12.1 8.7 29.4 

 

The services sector in Arunachal Pradesh has witnessed strong growth in the recent years. The 

share in GVA of services sector in 2019-20 was 43.23% with an average YOY growth in 

services sector of 8.22%. 

 

 

 

 

 

  

                                                           
6 Source: SLBC Background Papers, Arunachal 
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Chapter II 

Objectives of the Evaluation Study & Methodology 

2.1 The Finance, Planning, and Investment Department (Planning and Investment Division), 

Government of Arunachal Pradesh has decided to monitor the beneficiary projects under Deen 

Dayal Upadhyay Swablamban Yojna (DDUSY) in the State of Arunachal Pradesh to assess its 

impacts and success by engaging a third-party monitoring. The State Government has 

accordingly decided to undertake an evaluation study of the overall performance and impact of 

the scheme by engaging a third party having adequate experience in this field/subject on 

mutually agreed terms and conditions. 

Accordingly, a notification was issued vide their letter no PD(SPD)/29-2017-18/2488 dated 

20th February 2020 requesting for an expression of interest to the Northeastern Development 

Finance Corporation Ltd., (NEDFi) for conducting the evaluation study of the implementation 

of the flagship programme Deen Dayal Upadhyay Swabalamban Yojna (DDUSY) in the State 

of Arunachal Pradesh. On successful bidding, NEDFi has been assigned with the task to 

conduct an Evaluation study of the implementation of the Flagship programme ‘Deen Dayal 

Swabalamban Yojna (DDUSY)’ in the State of Arunachal Pradesh. 

2.2 Evaluation concept 

‘An evaluation is an assessment, as systematic and objective as possible, of an ongoing or 

completed project, programme or policy, its design, implementation and results. The aim is to 

determine the relevance and fulfilment of objectives, developmental efficiency, effectiveness, 

impact, and sustainability. An evaluation should provide information that is credible and useful, 

enabling the incorporation of lessons learned into the decision-making process of both 

recipients and donors.’7 

2.3 Evaluation Criteria8 

The OECD/DAC definition of evaluation specifies five criteria for evaluation of development 

interventions: 

Relevance 

The extent to which the objectives of a development intervention are consistent with 

beneficiaries’ requirement, country needs, global priorities and partners’ and donors’ policies. 

 

Effectiveness 
The extent to which the development intervention’s objectives were achieved, or are expected 

to be achieved, considering their relative importance. 

 

Impact 

The positive and negative, primary, and secondary long-term effects produced by a 

development intervention, directly or indirectly, intended, or unintended. 

 

Sustainability 

The continuation of benefits from a development intervention after major development 

assistance has been completed. The probability of long-term benefits. The resilience to risk of 

the net benefit flows over time. 
                                                           
7 DAC principles for Aid Evaluation, OECD/DAC, 1991 
8 Evaluation guidelines, OECD 
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Efficiency 
A measure of how economically resources/inputs (funds, expertise, time, etc.) are converted to 

results. 

 

External Factors 

Economic crisis and shocks, overall level of development, and natural disasters. 

2.4 Study Methodology 

Collection of Secondary data and details  

 Collection of details of all beneficiaries under the scheme according to the official 

records  

 Collection of data from the concerned department and concerned Bank branches. 

 Designing of the data collection forms, Survey forms based on objectives of evaluation 

and secondary data. 

Collection of Primary Data 

 Conduct Field Survey to meet all individual beneficiaries in their respective workplace 

to collect details and verification of the investments, operation of the projects etc.  

Sample Size 

 To cover all 63 beneficiaries selected during 2019-20 under DDUSY in 10 districts of 

Arunachal Pradesh  

Preparation of the report 

 Scrutiny of the filled-in Survey data 

 Compilation of Primary as well as Secondary data. 

 Preparation of Statistical tables with reference to the objectives 

 Analysis of Primary data. 

 Analysis and interpretation of the Secondary data. 

Submission of the report 

Submission of the Final report to the Secretary (Planning and Investment) Department of 

Government of Arunachal Pradesh 

2.5 Proposed Plan of Action  

 Based on the objectives of the study and proposed methodology, the following action plan are 

proposed to be undertaken: 

Methodological Steps Coverage 

Desk study of all secondary data All copies of the documents pertaining to the study 

Preparation of field data collection 

instruments 

As per study objectives 

Field work Cover all 63 units of beneficiaries spread across the 

entire state of Arunachal Pradesh  

Data analysis and reporting To cover the study objectives based on findings of 

the study after due consultation with the concerned 

department 
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2.6 Timeline of the Study: Total 4 months (16-17 weeks) beginning from October 2020. 

Activity plan Source Timeline 

Collect copies of all relevant 

documents 

 

Secondary data of details of the 

beneficiaries sanctioned under the 

scheme  

Department of Planning & 

Investment, Government of 

Arunachal Pradesh 

Concerned District Industries 

Officer / District Planning 

Officer 

Regional Business Office, State 

Bank of India, Itanagar 

Lead Bank Officer of the 

concerned Districts 

Concerned Branches of State 

Bank of India in Arunachal 

Pradesh 

4 weeks 

Field visits to interact with all 63 

individual beneficiaries across the 

State of Arunachal Pradesh to collect 

primary data 

Workplaces / Units of the 

beneficiaries 

8 weeks 

(Simultaneous 

process with 

collection of 

Secondary data 

as above) 

Compilation and analysis of Data 

both secondary and primary data 

Desk job 2 weeks 

Preparation of Draft (Mid-Term 

Report) and submission for feedback 

and comments of the Secretary 

(Planning & Investment) Govt of 

Arunachal Pradesh 

Desk job 2 weeks 

Preparation and submission of final 

evaluation report to the Secretary 

(Planning & Investment), Govt of 

Arunachal Pradesh 

Desk Job 2 weeks 

Total Time period  16-17 weeks 
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Chapter III 

An overview of the DDUSY Scheme  
 

3.1 The DDUSY Scheme Guidelines 

The Government of Arunachal Pradesh has launched the flagship programme under Deen 

Dayal Upadhyay Swablamban Yojna (DDUSY) as a startup initiative of the State Government. 

The State Government under the scheme has decided to assist with the support of Bank loan 

for various sustainable projects under Tourism, Textile, Manufacturing, Packaging of Agri-

horti products etc. 

The Government of Arunachal Pradesh has launched the flagship Programme - Deen Dayal 

Upadhaya Swabalamban Yojna to encourage the youths in the State to gain access to low-cost 

capital for entrepreneurship vide notification No. FIN/E-11/14/2017 dated 16th May 2017.  

(Annexure-1) 

Highlights of the Scheme 

Under this scheme, a provision of 30% back ended capital investment subsidy has been 

provided for entrepreneurs, who wish to set up small and medium enterprises with a loan from 

Rs.10.00 lakhs up to Rs.1.00 crore excluding the cost of land and building. 

Women entrepreneurs will be additionally eligible for 5% interest subsidy annually provided 

the accounts do not become Non-Performing Asset (NPA). 

Entrepreneurs will be required to be registered under Stand-Up India Scheme. 

Eligible Activities: 

The sectors covered under this scheme are: - 

 Value addition in agriculture, horticulture and allied sectors including packaging, cold 

chain, cold storage, milk processing, food processing etc. 

 Eco-tourism including home stays and tour operators. 

 Traditional textile weaving for modernization of traditional looms end purchase of new 

looms to start a new weaving unit. 

 Small scale manufacturing units to be set up by qualified graduates. 

Own Contributions: 

Entrepreneurs would be required to contribute at least 10% of project cost as their contribution. 

Preference will be given to those who contribute a greater proportion. 

Application Process 

 Register at Stand-Up India Portal www.standupmitra.in 

 Prepare a DPR on any of the eligible Activities 

 Fill up the Form (Annexure A) and declaration 

 Submit Application along with all details/certificate in the Office of ADC, HQ and 

obtain acknowledgement of the receipt. 

 Appear before District Level Screening Committee as and when called for. 

 Can apply for loans only in any Commercial Banks. 
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Selection Process: 

There would be a two-stage screening process. At the first stage, a District level Screening 

Committee would screen the applications. 

The district level screening committee shall comprise the following: 

The Deputy Commissioner   : Chairman 

ADC HQ     : Member secretary & Convener 

GM, Industries    : Member 

District Agriculture Officer   : Member 

District Horti Officer    : Member 

District Fishery Officer   : Member 

District Textile Officer   : Member 

District Tourism Officer   : Member  

ADC (HQ) will function as the Entrepreneurship Development Officer. The prospective 

applicants have to submit their applications in prescribed format as Annexure-A along with the 

educational qualification and make a presentation before the District Level Screening 

committee, which would meet at least once a month.  

The applications of bonafide entrepreneurs recommended by District Level Committee would 

thereafter be placed before the State Level Committee comprising of the following members: 

1. Commissioner (Finance)   : Chairman 

2. Commissioner (Industries)   : Member 

3. Secretary (Planning)    : Member 

4. General Manager, NABARD   : Member 

5. MD, APSCAB Ltd.    : Member 

6. Chairman,  APRB    : Member 

7. AGM, SBI, RO, ltanagar   : Member 

8. Additional Secy. (Finance)    : Member Secretary 

9. Director (Industries)    : Member 

The State level committee will give an in-principle approval for subsidy and forward to the 

concerned bank with a clear recommendation for necessary financial assistance. The State level 

committee shall meet once a month for such purposes. 

After sanction of loan, the bank will submit their subsidy claim along with a copy of the 

sanction letter and ‘in-principle’ subsidy approval letter of the State Level Committee to 

NABARD RO at Itanagar, NABARD will act as a subsidy channelizing partner for 

operationalizing the scheme. 

3.2 The scheme was subsequently amended to some extent while execution of the MOU signed 

with State Bank of India, for availing bank loan facilities by the beneficiaries. 
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The Government of Arunachal Pradesh has signed a MOU with State Bank of India and 

modified the earlier process vide notification no. No. PD(SPD) - 29/DUSY/ 2017-18 dated 

ltanagar, the 17th of September 2018 (Annexure-2). 

The highlights of the MOU are as below:  

Scheme modifications: 

a) Under this scheme, a provision of 40% front ended capital investment subsidy to the 

beneficiaries has been made who wish to set up small and medium enterprises with a loan from 

Rs. 10.00 Lakhs up to Rs.50.00 lakhs of project cost. The cost of land and building shall be 

excluded from the project cost.  

b) The loan component would be 30% to 50% of the project cost. The cost of land and building 

shall be excluded from the project cost.  

c) Entrepreneurs would be required to contribute at least 10% to 30% of the project cost as their 

contribution. Preference will be given to those who contribute a greater proportion. The cost of 

land and building shall be excluded from the project cost.  

d) Women entrepreneurs will be additionally eligible for 5% interest subsidy annually provided 

the enterprise does not become a Non-Performing Asset (NPA).  

The sectors covered under this scheme are: - 

a) Food-processing units in agriculture, horticulture and allied sectors include packaging, cold 

chain, cold storage, milk processing etc.  

b) Eco-tourism including home stays and tour operators. 

c) Traditional textile weaving for modernization of traditional looms and purchase of new 

looms to start a new weaving unit.  

d) To set up small scale manufacturing units / bamboo processing units/service centers/ 

diagnostic centers 

(Preference to be given to those unemployed youths having Degree/Diploma in Tourism & 

Hospitality, lTl or any other technical degree/diploma related to Fabrication, lT, Mobile 

repairing, Motor Garage etc.) 

Preference will also be given to private doctors for opening of medical clinic and diagnostic 

centers in the Border CD blocks (However, the clinical fees shall be fixed at a reasonable rate).    

Selection Process 

A District Level screening committee would screen the loan applications. The District 

Level Screening Committee shall comprise of the following:  

Deputy Commissioner as the Chairman, ADC HQ, District Industries Officer, District 

Agricultural Officer, District Horticulture Officer, District Fishery Officer, District Textile 

Officer, District Tourism Officer,  District Lead Bank Manager and District Planning Officer 

as members. 
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Based on the budgetary provision, Planning & Investment Division of Finance, Planning & 

Investment Department will convey district-wise yearly target to the Deputy Commissioners. 

The State Government will reserve the right to review the targets, if necessary.  

The District Planning Officer (DPO) will function as Entrepreneurship Development Officer. 

The prospective entrepreneurs should submit their applications in prescribed format as at 

Annexure 'A' along with the educational qualifications and make a presentation before the 

District Level Screening Committee, which would meet at least once a month.  

While submitting the project proposals at the district level, the candidate will have to submit a 

concept note in the standard format.  

The screening committee will first scrutinize the proposals by involving Bank Managers. The 

short- listed candidates will have to make presentation before the district committee before it 

is forwarded to the concerned banks. The concerned bank managers should satisfy themselves 

that the project proposal is bankable and ensure that all relevant documents for loan are 

enclosed with the application. The viability of the project shall be determined by the concerned 

Bank and will be sanctioned by the Bank.  

The commitment by the State Govt. will only be in the form of a guarantee to release front 

ended subsidy by the State Govt. subject to the condition that any Scheduled Bank should be 

authorized to advance loan against the project of the applicant and the onus of availing the loan 

from the scheduled bank will entirely be the responsibility of the applicant.  

The Planning & Investment Division will take necessary steps for obtaining A/A and E/S from 

the competent authorities and transfer subsidy amount to the bank. A mutually agreed amount 

may be placed with the bank in advance which will act as buffer for this purpose. Thereafter, 

the bank will consider the application of the candidate for loan. Once the loan is approved, the 

same will be conveyed by the Bank to the Planning & Investment Division through Lead Bank 

Manager monthly wise for information. 

Any request for review maybe re-submitted to the District Committee only for appropriate 

decision. Since, there is a loan component in the scheme, it must be decided by Banks regarding 

the bankability of the project. 

As governed by the various Acts of the Government in force, Collateral Security charged to the 

bank can be sold without restriction accordingly.  

Any diversion of funds / misutilization of funds may be governed as per relevant existing acts 

of the Government / Bank.  

State Government will not provide any guarantee for loan default; it shall be administered as 

per the banking norms of the concerned banks. 

A review meeting of DDUSY held on 26th November 2020 further decided the following, in 

respect to the guidelines (Annexure-3): 

 Preference to be given to ITI degree holders by the district level screening committees 

 Banks are to ensure that not more than 10 loans / projects are approved in any district 

in any particular year. 
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Chapter –IV 

Assessment of the Units 

As mentioned in previous Chapter II for study objectives and methodologies, the evaluation 

report is prepared based on five major parameters – 

a) Relevance,  

b) Effectiveness,  

c) Impact,  

d) Sustainability and  

e) Efficiency.  

The report has also included impact of external factors like the Covid-19 pandemic on the 

enterprises under the scheme as a separate dimension.  General observations from the field 

evaluation and suggestions have been included in the report to assist the implementing agency 

for scaling up of the scheme with further improvements. 

4.A. RELEVANCE 

Relevance is a measure of the extent to which development interventions meet population needs 

and State’s priorities. In other words, relevance is basically a question of usefulness; in turn, 

the assessment of relevance leads to higher level decisions as to whether the development 

activities in question ought to be terminated or allowed to continue with changes. Are the 

agreed objectives still valid, and do they represent sufficient rationale for continuing the 

activities? Whether the development activities are directed towards areas accorded high 

priority. We therefore, shall examine below the relevance based on the field data of the 

implementation of the scheme, so far. 

The stated objectives of the scheme in Govt notification and in the MOU executed with SBI as 

stated in the previous chapter are as follows: 

 A startup initiative of the State Government. 

 To encourage the youths in the State to gain access to low-cost capital for 

entrepreneurship / to encourage unemployed youth and entrepreneurship and to gain 

access to low-cost capital for entrepreneurship (MOU) 

 The sectors covered under this scheme are: - 

 Food-processing units in agriculture, horticulture and allied sectors include 

packaging, cold chain, cold storage, milk processing etc.  

 Eco-tourism including home stays and tour operators. 

 Traditional textile weaving for modernization of traditional looms and purchase of 

new looms to start a new weaving unit.  

 To set up small scale manufacturing units/bamboo processing units/service 

centers/diagnostic centers  

 Preference to be given to those unemployed youths having Degree/Diploma in Tourism 

& Hospitality, lTl or any other technical degree/diploma related to Fabrication, lT, 

Mobile repairing, Motor Garage etc.  
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 Preference will also be given to private doctors for opening of medical clinic and 

diagnostic centers in the Border CD blocks (However, the clinical fees shall be fixed at 

a reasonable rate).    

 Women entrepreneurs will be additionally eligible for 5% interest subsidy annually.  

4.A.1 Implementation status 

a. During the year 2018-19 and 2019-20, total 63 (Sixty-three) beneficiaries selected 

through due process of selection under the DDUSY scheme by the Government of 

Arunachal Pradesh, were approved by the concerned authority. All beneficiaries have 

registered themselves under the Start-Up India programme as required under the 

scheme. All 63 beneficiaries’ applications were forwarded to the banks, the concerned 

bank branches have sanctioned 62 applications. The subsidy amount was also released 

by the Government in respect of all beneficiaries. The list of the beneficiaries is given 

in Table-1 in the Appendix. 

b. The beneficiaries were selected from 10 districts out of a total of 25 districts in the State. 

Highest share of proposals, i.e, 36.5% was approved for Papum Pare District followed 

by 17.5% in Lower Dibang Valley District and 11% each in Lower and Upper Subansiri 

Districts and the rest 24% of the proposals were approved in the remaining 6 districts.  

Papum Pare district has the highest share of population in Arunachal and have major 

commercial hub of activities in Itanagar and Naharlagun areas, therefore it is only 

natural that the share of the entrepreneurs shall be high in this district compared to other 

districts in the state. 

Fig: 4.1. Geographic distribution of beneficiaries 

 

 

 

 

 

 

 

 

c. The scheme prioritized few sectors for promoting the beneficiaries; the status of the 

beneficiaries under the identified the following sectors, are as below: 

 Food-processing units in agriculture, horticulture and allied sectors include 

packaging, cold chain, cold storage, milk processing etc.  

 Eco-tourism including home stays and tour operators. 

 Traditional textile weaving for modernization of traditional looms and purchase of 

new looms to start a new weaving unit.  

 Small-scale manufacturing units/bamboo processing units/service 

centers/diagnostic centers. 

The details of sector-wise distribution data are also available in Table-1 in the 

Appendix, the summary of sector-wise distribution is as below:  
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 38% of the beneficiaries have selected projects under eco-tourism, which included 

home stays and tour operators. 

 30% of the beneficiaries set up new small-scale manufacturing and business units.    

 11% beneficiaries implemented schemes under traditional textile weaving for 

modernization of traditional looms and purchase of new looms to start new weaving 

units.  

 8% of the beneficiaries set up units under services sector like beauty parlors etc. 

 6% of the beneficiaries have opted for Food-processing units in agriculture, 

horticulture and allied sectors include packaging, cold chain, cold storage, milk 

processing etc. and  

 6% under misc. activities 

The number of units under different sectors is indicated in the figure below: 

Fig: 4.2. Sectoral Distribution of Beneficiaries 

 

d. Another stated objective of the scheme was to encourage the youths in the State to gain 

access to low-cost capital for entrepreneurship / to encourage unemployed youth and 

entrepreneurship and to gain access to low-cost capital for entrepreneurship (MOU).  

(i) Youth has been defined as the population group of ages between 15-34 years in a report9 

titled ‘Youth in India’ of Govt of India. Based on the above age criteria the beneficiaries in 

different age groups are as below, details are available in Table-2 in the Appendix. 

Table: 4.3 Age group wise distribution of beneficiaries 

Age group in years % of beneficiaries 

15--34 51% 

35-45 35% 

46 -50 9% 

50 & above 5% 

                                                           
9 Youth In India, 2017, Central Statistics and programme implementation, Government of India (Social Statistics 
Division) 
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 51% of the beneficiaries are from the age group of 18-34 years 

 86% of the selected beneficiaries are in the age groups between 15-45 years of 

age.   

However, the guidelines of the scheme did not envisage any age criteria as such, except 

focusing on youth at large. 

 

(ii) In regard to encouraging unemployed youth, the survey revealed that  

 84% of the entrepreneurs have set up ‘New’ enterprises and  

 The rest 16% has expanded or invested in the existing units. 

e. The guidelines has indicated that preference is to be given to those unemployed youths 

having Degree/Diploma in Tourism & Hospitality, lTl or any other technical degree/diploma 

related to Fabrication, lT, Mobile Repairing, Motor Garage etc. Preference was also given to 

private doctors for opening of medical clinic and diagnostic centers in the Border CD blocks.  

The information related to educational background of the beneficiaries was collected during 

the survey and the detailed information is available in Table-2 in the Appendix of the report.  

The data indicated that 78% of the beneficiaries have qualifications of graduate and above. The 

remaining 22% of the beneficiaries were found to be undergraduate. 

However, although 10% of the beneficiaries have professional qualifications viz. in 

Architecture, MBBS, Diploma in Civil Engineering, B Tech, and MBA in Sales & Marketing 

etc., but except in case of Nokkha Wangsa the Architect and Onima Tayeng, who did her 

Masters in Fashion Designing and has set up a unit for traditional Textile with Modernized 

Looms, Others were not found to have aligned their professional qualifications with the 

activities undertaken. 

f. The Women entrepreneurs were additionally eligible for 5% interest subsidy annually under 

the scheme. The preference was aimed to encourage women entrepreneurs to avail the benefits 

under the scheme and to ensure gender equality. 

However, the data collected during the survey available in Table-2 in the Appendix has 

indicated that: 

 Only 28% of the beneficiaries under the scheme are women entrepreneurs and  

 Rest 72% beneficiaries are male. 

Selection of activities by the beneficiaries 

The study team, in the above background also decided to enquire into the experience in the 

trade for selection of activity by the beneficiaries. The study has revealed that:  

a. 37.5% of the beneficiaries either have existing units or are already engaged in the 

concerned sector and have experience in the trade.  

b. 62.5 % of the beneficiaries had chosen the activities based on their own assessment of 

demand and potential of the enterprise in the area.  

c. Out of the total beneficiaries under the scheme, 23% beneficiaries have undergone 

trainings organized by Tourism Dept, in RGU or in private organizations. The 

remaining beneficiaries have not undergone any training related to their activities. 
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 The detail analysis of the data is available in a tabular form in Table-3 of the Appendix. 

4.B. EFFECTIVENESS: 

Effectiveness relates to the extent to which the direct results of interventions (output) contribute 

to the sustainable achievement of policy objectives (outcome). Policy objectives are the 

objectives that interventions are intended to achieve.  

Effectiveness is a measure of the extent to which the intervention’s intended outcomes, i.e., its 

specific objectives have been achieved. 

The effectiveness of the scheme has been examined primarily based on intended outcomes of 

the stated objectives under the scheme. 

Objectives under DDUSY: 

i. To encourage the youths in the State to gain access to low-cost capital for 

entrepreneurship by providing 40% front ended capital investment subsidy for 

setting up small and medium enterprises with a loan from Rs. 10.00 Lakhs up to 

Rs.50 .00 lakhs of project cost.  

ii. To assist the entrepreneurs with the support of Bank loan for various sustainable 

projects. The loan component would be 30% to 50% of the project cost.  

iii. Entrepreneurs would be required to contribute at least 10% to 30% of the project cost 

as their contribution. Preference will be given to those who contribute a greater 

proportion.  

Outcomes: 

The objective of helping the youths in the state by providing low-cost capital and to access 

bank credit for setting up of enterprises was achieved as envisaged under the scheme  

 63 beneficiaries were selected during the year 2018-19 and 2019-20 under DDUSY 

in 10 districts of Arunachal Pradesh.  

 All 63 applications of the beneficiaries except one, with aggregate project cost of 

Rs 23.80 crore were sanctioned bank loan by the concerned bank branches. In all 

cases loans were disbursed fully or partially except in one case of Techi Tagu, Tour 

operator in SBI Naharalagun branch due to earlier record of default.  

 Total subsidy of Rs 9.61 crore was released to the beneficiaries through Bank as 

front ended subsidy and as ‘zero cost’ capital for setting up of the enterprises. 

 The banks have sanctioned Rs 7.81crore under the scheme according to the 

guidelines and the MOU signed with the Government.  

 The beneficiaries also committed contribution to the extent of Rs.7.01 crore for 

implementation of the scheme according to the DPR submitted.  
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The details of the units are available in Table-4 in the Appendix of the report and the 

summary is as below: 

Table 4.4 

Number of beneficiaries identified 63 

Number of Bank loans sanctioned  63 

Number of Bank loans disbursed 62 

Number of beneficiaries received Subsidy amount 62 

Total projected amount of investment (in Rs. Cr) 23.80 

Total Contribution of beneficiaries (in Rs. Cr)  7.01 

Total Subsidy released (in Rs. Cr)  9.61 

Total Bank loans sanctioned (in Rs. Cr)  7.18 

 

The above objectives were further analyzed in detail in the following paragraphs. 

In terms of notification No. FIN/E-ttlL4/2aL7 Government of Arunachal Pradesh Department 

of Finance, Itanagar, dated the 16th of May 2017. Under this scheme,  

a. Provision of 30% back ended capital investment subsidy has been made for 

entrepreneurs, who wish to set up small and medium enterprises  

b. With loan from Rs. 10.00 lakhs up to Rs.1.00 crore excluding the cost of land and 

building.  

Subsequently, the provisions were amended vide notification of Government of Arunachal 

Pradesh Department of Finance, Planning & investment (Planning & investment Division) A.P. 

Civil Secretariat Itanagar No. PD(SPD)- 29IDUSY/ 2017-18 dated ltanagar, the 17th of 

September, 2018, attached as Annexure –I of the MOU signed between State Bank of India and 

Govt of Arunachal Pradesh as below: 

a. Provision of 40% front ended capital investment subsidy to the beneficiaries has been 

made who wish to set up small and medium enterprises  

b. With a loan from Rs. 10.00 Lakhs up to Rs.50 .00 lakhs the of project cost. The cost of 

land and building shall be excluded from the project cost. 

c. The loan component would be 30% to 50% of the project cost. The cost of land and 

building  
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The data for project wise investments, subsidy and loans were examined in the context of the 

above objectives and a detailed list of all beneficiaries is available in Table 3 in the Appendix.  

i. Project Investment 

a. The study has revealed that highest amount of investment under the scheme was in case 

of Nyanya Golo, Galo enterprise, in Papum Pare district for manufacturing of Plastic 

water tank for Rs 98,70,000.00, followed by Taba Yal Nabam, M/s Kahinam Fashion 

with a projected investment of Rs 96,00,000.00 for modernization of traditional textile. 

b. The study has further revealed that 41% of the beneficiaries had projected investment 

between Rs.50.00 Lakhs to Rs.75.00 Lakhs. 17% beneficiaries have projected 

investment between Rs.30.00 Lakhs to Rs.50.00 Lakhs and 38% in the range of 

Rs.10.00 Lakhs to Rs.30.00 Lakhs. Proposed investment for 3% beneficiaries were of 

Rs.75.00 Lakhs and above.  

c. 31.75% of total beneficiaries, i.e, 20 beneficiaries had project cost of Rs 50.00 Lakhs 

each for different activities undertaken by the beneficiaries. 

 

d. Home stay is the major activity financed under the scheme; however, it has been noticed 

that from SBI Roing, 7 units of home stay were financed, out of which 3 units had 

project cost of Rs 50.00 lakhs each and 1 unit had a project cost of 55.00 lakhs. 

Similarly, SBI Ziro branch have financed 3 units for home stay and all 3 had project 

cost of Rs 50.00 lakhs each. 

Fig. 4.5. Project investment wise distribution of the beneficiaries  

ii. Disbursement of subsidy 

According to the available data, subsidy at a rate of 40% was disbursed in all 63 cases. Highest 

amount of subsidy of Rs.39,48,000.00 was disbursed to Nyana Galo of Galo Enterprise 

followed by Taba Yal Nabam of Kahinam Fashion of Rs 28,80.000.00.  

 

 44.4% of the beneficiaries have availed subsidy between Rs.15.00 Lakhs and Rs.20.00 

Lakhs with 31.75%, highest number of beneficiaries have availed subsidy of Rs 20.00 

Lakhs each with the uniform project cost of Rs 50.00 lakhs.  

 However, 30% of the beneficiaries have availed subsidy of less than 10.00 Lakhs each. 
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Fig. 4.6. Distribution of beneficiaries based on amount of subsidy 

 

 
 

iii. Sanction of loan 

Banks have sanctioned loans in 62 cases sponsored by the Government. The banks have 

sanctioned 30% of the project cost as loan, uniformly in all cases, although the guidelines have 

provided 30% as the minimum share of loan to be provided by the banks under the scheme.   

 Highest amount of loan was sanctioned to Galo enterprise of Rs 29,61 000.00 from 

SBI Ganga branch followed by a loan of Rs 28,80,000.00 to Kahinam Fashion from 

SBI Ganga branch under the scheme. 

The study has further examined the loans sanctioned by the banks under the scheme based on 

number and size of the loans, as follows: 

 52% of the loans sanctioned by the banks were in the range of Rs.10.00 Lakhs to 

Rs.15.00 Lakhs.  

 16% of the loans were sanctioned between Rs.7.00 Lakhs and Rs.10.00 Lakhs 

 13% of the loans were sanctioned up to Rs.5.00 Lakhs.  

 9.5% of the loans were sanctioned for above Rs.15.00 Lakhs and  

 9.5% of the loans between Rs.5.00 Lakhs to Rs.7.00 Lakhs each.  

 One loan account was not sanctioned by the banks 

Fig. 4.7. Distribution of beneficiaries based on amount of loan sanctioned 

 

The analysis of data of Bank Branch wise Distribution of loan proposals indicated that all 63 

loan applications sponsored by the Government till date were sanctioned by the banks. 

 60 applications were sanctioned by the branches of State Bank of India and 2 loans were 

sanctioned by Allahabad Bank, Itanagar branch.  

 Highest number of applications were sanctioned by SBI Roing Branch (11), followed 

by the branches at Naharlagun (8), Pasighat & Ziro (7 each), Ganga (6) and Itanagar 

Main Branch (5).  
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 The remaining applications were sanctioned by the Chowkham, Seppa, Daporijao, 

Tezu, Doimukh, Anini and Raga branches of State Bank of India.  

 However, Itanagar main branch, Ganga branch, Naharlagun branch and Doimukh 

branches of SBI are all located in Papum Pare district which have together sanctioned 

21 proposals and Allahabad Bank, Itanagar Branch has sanctioned another 2 proposals, 

taking the total to 23 loans sanctioned in Papum Pare district, highest in the State under 

the scheme. 

 One loan from SBI Naharalagun branch of Tachi Tagu was not sanctioned and disbursed 

because of past record of default of the beneficiary 

Fig. 4.8. Distribution of Bank branch wise loan applications 

 

iv. Beneficiaries Own contributions in the projects 

Own contributions in the project creates better ownership of the enterprise. The objective was 

for the entrepreneurs to contribute at least 10% to 30% of the project cost as their contribution. 

Preference was given to those who contribute a greater proportion.  

The data has revealed that in terms of the project reports individual contribution of the 

beneficiaries was projected as below: 

 40% beneficiaries between 15 lakhs – 20 lakhs  

 25% beneficiaries between 5 lakhs- 10 lakhs,  

 19% beneficiaries upto 5 lakhs and  

 3% beneficiaries 20 lakhs & above.  
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Fig. 4.9. Distribution of beneficiaries based on amount of own contribution 

 

 

However, except in cases where the share of own contribution was disbursed as part of the loan 

components for creation of assets by the banks or disbursed for meeting working capital 

requirements, own contributions for other components of the project investments could not be 

verified during the study due to absence of supporting documents or expenditure vouchers. 

Further details on the subject are discussed later. 

4.C. IMPACT 

Impact is a measure of all significant effects of the development intervention, positive or 

negative, expected, or unforeseen, on its beneficiaries and other affected parties. Whereas 

effectiveness focuses on the intended outcomes of an intervention, impact is a measure of the 

broader consequences of the intervention such as economic, social, political, technical, or 

environmental effects; locally, regionally, or at the national level; on the target group and other 

directly or indirectly affected parties. 

In the instant study the impact assessment is done based on: 

i. The impact of implementation of the scheme on the beneficiaries regarding 

engagement through setting up enterprises based on present status of the enterprise. 

ii. The impact created by the enterprises on the community through creation of job 

fulfilling the role of an entrepreneur as ‘Job creators’. 

iii. Impact created on the local economic environment. 

1) To examine the impact of the scheme based on the above parameters, the data regarding 

installation of units and their operational status were examined. Details compiled data 

is available in Table 4 of the Appendix. 
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Table 4.10. District wise data of the status of units financed under the scheme 

Districts 

Total 

no. of 

units 

Units 

installed 

Units 

started 

activity 

Units yet to 

start 

activity 

Units 

closed 

Lower Dibang 11 8 8 2 1 

Lohit 2   2  

Papumpare 23 21 19 2 2 

Dibang Valley 1 1 1   

Namsai 4 3 3 1  

East Kameng 4 4 4   

East Siang 7 7 6 1  

Lower Subansiri 7 5 5 2  

Upper Subansiri 3 2 2  1 

Raga Kamle 1 1 1   

Total 63 52 49 10 4 

 

To sum up the analysis, 82.5% of the beneficiaries have already installed the units, and 77.8% 

of the units have started activity in the units. Close to 16% units are yet to start activity, whereas 

6% units are found closed during study period.  

The banks have confirmed that continuous follow up is done in cases of the units which are yet 

to start the activity. In cases of closed units banks have issued suitable demand notices to the 

borrowers and plan to initiate legal action against the borrowers. 3 units of home stay activity 

have confirmed to the banks to start operation during the next tourist season during the winter. 

2) According to the data furnished by the beneficiaries, 12 operational units in addition to self-

employment have also engaged family members in few cases, in operation of the units. The 

remaining 37 operational units have hired 263 employees / workers in their enterprises, as on 

date. According to the study, the existing units which have utilised the assistance under 

DDUSY for expansion of their enterprises are the largest contributors in generation of 

employment. However, the entrepreneurs could not quantify the exact number of additional 

employments generated in the existing units with investments made exclusively under the 

DDUSY scheme. Therefore, the data furnished in Table 4 in the Appendix includes all 

employees/ workers engaged in the operation of the units, including casual workers. Suitable 

comments are incorporated in the table below and in the table in the appendix against the units 

with high employment generation. 
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Table 4.11. District wise status of employment generation by the units under the scheme 

 

Districts 

Total 

no. of 

units 

No of units 

created 

employment 

No. of 

employees 

engaged 

Comments 

Lower Dibang 

Valley 

11 6 53 SS enterprise, an existing stone 

crusher unit have 30 employees in 

total operation of the unit including in 

transportation. 

Lohit 2    

Papumpare 23 18 150 M/S Kahinam Fashion, an existing 

unit with multiple looms have engaged 

50 workers in her unit 

Gollo Enterprise, an existing unit for 

plastic water tank manufacturing unit 

have engaged 12 employees for their 

operation. 

M/S Polo Packaging, a corrugated box 

manufacture has engaged 15 workers 

in the unit 

Jampe Khenrab an event management 

company usually engages 15 

employees during any event. 

Dibang Valley 1    

Namsai 4    

East Kameng 4 4 8  

East Siang 7 6 36 Altaki Pait Doley has engaged 13 

employees in the existing textile unit 

with traditional and power loom 

expanded with the assistance under the 

scheme  

Lower Subansiri 7 1 3  

Upper Subansiri 3 2 13 Sikyum Yudik, having a concrete 

product manufacturing unit 

Purchased additional tiles 

manufacturing machinery through 

DDUSY scheme and he is already 

having 1 JCB and Bolero Pickup 

for operation. 
Raga Kamle 1    

Total 63 37 263  

3) The enterprises created under the scheme have successfully created impact on the economy 

of the state through creation of infrastructure and facilities in different sectors viz. a) tourism 

sector, b) construction sector, c) manufacturing sector and d) traditional handloom & textile 

sector and have created facilities for import substitution from neighboring states at higher cost 

and prevented resultant loss of revenue for the state. The details are as follows: 
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Table 4.12. Creation of facilities and infrastructure in different sectors of economy 

 

Sector Total units Sub sector No. of units 

Tourism 24 

Home Stay 14 

Adventure Tourism 1 

Amusement Park 1 

Tourist Resort 1 

Transport Operator 7 

Construction 12 
Various activities related to 

construction materials  

12 

Handloom & 

Textiles 
6 

Traditional Textile 5 

Tailoring 1 

Manufacturing 4 

Plastic Water tank 1 

Corrugated Packing Boxes 1 

Paper Napkin 1 

Furniture 1 

Agro / Food 

processing 
6 

Rice Mill 2 

Mechanized Bakery 1 

Pickle Manufacturing 1 

Large Cardamom Dehydration 

Unit 

1 

Livestock Feed Manufacturing 

Unit 

1 

Beauty & Wellness 2 Beauty Parlors 2 

Misc. Sectors & 

Services Sector 

 

9 

Printing Press 3 

Event Management & Printing 

Press 

1 

Tent House 1 

Automobile Garage 2 

Vocational Training Center 1 

Small Business 1 

4.D. SUSTAINABILITY 

Sustainability is a measure of whether the benefits of a development intervention are likely to 

continue after external support has been completed. While the three preceding criteria concerns 

specific development interventions, the assessment of sustainability addresses the effects of the 

development process itself over the long term. 

Sustainability is in many ways a higher-level test of whether the development intervention has 

been a success. Far too many development initiatives tend to fail once the implementation phase 

is over, because either the target group or the responsible parties do not have the means or 

sufficient motivation to provide the resources needed for the activities to go further. 

Sustainability is becoming an increasingly central theme in evaluation work since many 

development agencies are putting greater emphasis on long term perspectives and on lasting 

improvements. 
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In the present context, the scheme was rolled out for unemployed youth to create enterprises. 

For the purpose, capital subsidy of 40% was provided at no cost. Bank loans of 30%-50% of 

the project cost were provided without any collateral security in easy terms with credit 

guarantee cover under CGTSME scheme.  Women entrepreneurs were also given interest 

subsidy under the scheme. Therefore, sustainability is examined critically in the following 

context: 

a. The sustainability of the units assisted under the scheme regarding the capability to 

continuously generate income, repay the existing loan and to access future credit from the 

banks. 

a.(i). Continuity of income generation by the enterprise will largely depend on the end use 

of the fund. As stated in previous chapter that, 82.5% of the beneficiaries have already 

installed the units and 77.8% of the units have started activity in the units. This data can be 

considered as an indicator of the extent of proper utilization of fund under the scheme. 

However, the units which are yet to start the activity need to be scrutinized and monitored 

closely. 

a.(ii) Regarding generation of income from the units except few units it was difficult for 

others to confirm the exact amounts of sales, expenditures, and net surplus from the units. 

However, the data collected from the beneficiaries have indicated only 54% of the units are 

having gross surplus from the activity of the unit. 2 (two) units have stated to be running in 

loss. Many units are having only marginal surplus. Detailed status of information is 

provided in Table 5 in the Appendix. 

However, considering the impact of pandemic due to covid-19 on business units across the 

globe with Arunachal Pradesh being no exception, the units may take some more time to 

generate sustainable income.  

a.(iii) According to the data furnished by the bank branches, a total of 5(five) accounts have 

been identified as irregular, out of which 3 accounts are NPA. SBI branches of Itanagar, 

Daporjio and Naharalgun have 1 NPA accounts each, whereas SBI Itanagar and Ziro 

branches have one irregular account each. 

 The concerned banks have confirmed having conducted regular post sanction visits to the 

units for close follow up in all cases including the units which are having delay in starting 

their operation, became irregular or NPA. The banks have indicated their intentions to adopt 

legal measures in cases of defaulting borrowers, although the units are covered under credit 

guarantee cover of CGTSME. 

However, it is pertinent to note that all loans had 4 months-6 months moratorium under the 

scheme and had 6 months standard moratorium extended by the banks due to the Covid-19 

pandemic. Therefore, the risk of default in near future cannot be ruled out. 

a.(iv) One account of Allahabad Bank (Indian Bank) of Ami Tadan and two accounts of 

SBI Roing branch, S.S.Enterprises and Angu Saring under the scheme have since been fully 

liquidated.  

a.(v) Detail status of all loan accounts is furnished in Table 5 in the Appendix. 
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a.(vi) 21 units were identified during the field survey that can be termed as successful 

enterprises under the scheme. The compiled list of the successful units is furnished in Table 

7 in Appendix. 

b. Sustainability of the scheme in terms of upscaling the scheme to benefit larger group of 

youth in the State. 

 

b.(i) Upscaling of the scheme will largely depend on participation of the banks in the 

scheme, which in turn shall depend on the recovery performance of the units financed so 

far under the scheme. 

b.(ii) The rate of success of the units assisted so far, end use of the fund, integrity of the 

beneficiaries can set good examples for the entrepreneurs to follow and motivate them 

avail the benefits under such schemes. 

b.(iii) The ease of access to fund is a double-edged sword, too much relaxation can lead to 

misappropriation of fund and too strict or lengthy process can deter the entrepreneurs to 

avail the scheme. Therefore, a balanced approach is needed to design the scheme in future. 

4.E. EFFICIENCY 

Efficiency is a measure of the relationship between inputs and outputs, i.e. deliverables, in 

terms of quantity and quality. The quality of the inputs and the outputs is an important 

consideration in assessing efficiency.  

 

i. In the instant case, to assess the efficiency of implementation process of the scheme, the 

process of submission, scrutiny, and approval of application of the beneficiaries was 

examined to assess if the activities were conducted in an uncomplicated manner. 

Whether decisions have been made at the right level and has bureaucracy been avoided 

as far as possible. 

ii. Processing time of the application through the laid down system and the time to reach 

to outcome of the process in final disbursement of the loan were also examined to assess 

if the outputs have been achieved within the planned period to indicate efficiency of the 

system. 

iii.  Finally, the assessment of the process by the applicant in terms of convenience was 

also collected to have a 3600 assessment of the process. 

iv. Further the efficiency of the process to reach out to the target group for effective 

delivery of the benefits was examined too during the study. 

Selection Process of Beneficiaries 

The selection process was modified vide notification No. PD(SPD)- 29IDUSY/ 2017-18 dated 

the 17th of September 2018 and was decentralized. The District Level Screening Committee 

was given the responsibility for the selection process. 

The District Level Screening Committee was headed by the Deputy Commissioner and had 

members from all concerned development branches. ADC (HQ) was to function as the 

Entrepreneurship Development Officer.  

The prospective applicants had to submit their applications in prescribed format along with the 

educational qualification and make a presentation before the district level screening committee, 

which met at least once a month.  
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The screening committee first scrutinized the proposals by involving Bank Managers. The 

short- listed candidates were required to make a presentation before the district committee 

before it was forwarded to the concerned banks. The concerned bank managers satisfied 

themselves about viability of the project before sanctioning of the proposals.  

The process as designed although was not very elaborate but reportedly took more than one 

year and multiple visits to bank branches in every case to complete the total process from 

submission to loan approval. 

The beneficiaries were requested also to assess the selection process and loan sanction process 

in terms of level of convenience and to rate the process as Easy, Difficult or Very Difficult. 

31% of the beneficiaries have rated the process as easy, whereas 51% beneficiaries have rated 

the process as difficult and 18% as very difficult. In other words, 69% of the beneficiaries found 

the process as difficult at varying degrees.  

The study also indicated that degrees of difficulty experienced by the beneficiaries differed in 

the districts.  

 71% of the beneficiaries in Lower Subansiri District, 57% of East Siang District and 45% 

of Lower Dibang Districts have stated the process as easy.  

 Whereas 83% of the beneficiaries in Papum Pare District, 54% in Lower Dibang district 

and all the beneficiaries of Lohit, Namsai and Raga Kamle Districts have expressed 

having faced higher degree of difficulties in the process. 

The reactions to both the processes of selection and loan approval were similar for the 

beneficiaries. 

Details are available in Table 6 in the Appendix. 

The Study also enquired into the source of information about the scheme of the beneficiaries. 

The beneficiaries have listed the sources as below: 

Table 4.13 

 

 

 

 

4.F. EXTERNAL FACTORS 

Development assistance takes place in the context of political, economic, and cultural 

environments that are beyond its control yet can influence it significantly. Factors such as 

political stability, economic crises and shocks, overall level of development, and natural 

disasters can have a determining influence on the sustainability of development interventions. 

The state of Arunachal Pradesh is prone to natural disasters and such natural disaster can have 

direct bearing on local economy and business entities. The entrepreneurs, therefore, need to 

build up buffer stock, financial cushion to combat such disasters. 

Source % of beneficiaries 

News Paper 61% 

Govt. Offices 20% 

Friends 19% 
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The unforeseen economic catastrophe caused during the Covid-19 pandemic has caused large 

scale impacts on the units assisted under the scheme. All units under the scheme were closed 

during the lockdown period. The home stay units are yet to have visitors, since tourism is yet 

to pick up despite promotion by the Government. Many units have deferred installation and the 

operation, one beauty Parlour unit has sold her unit being unable to repay the loan on time. 

Supply chain and labour engagement got affected during the lockdown causing loss of 

production and income of the manufacturing units. 

The impact of loss of income may lead to defaults in the loan accounts too, in near future. 

4.G. FEW CRITICAL ISSUES: 

The observations below are made based on impressions during visits to respective units, which 

have direct bearing on implementation of the scheme.  

Activity Observations 
Home Stay a. Many assisted units are existing ones and therefore requirement of 

further investments at the projected level, needed better scrutiny. The 

banks however have confirmed having verified the disbursement 

process. Examples: Hage Dalo and Kago Kampu are the units of SBI 

Roing branch for home stay which were in existence from 2009 and 

2011. 

b. The total project cost for home stay units were mainly for furniture 

& fixtures but the amounts were fully disbursed when buildings were 

still under construction in almost all cases by the branches. 

c. Two units of SBI Roing branch, for homestay were assisted in same 

location within 100 meters to two brothers namely Tony Borang and 

Tokbam Borang. A loan of Rs. 15.00 Lakhs and subsidy amount of 

Rs 20.00 Lakhs each have been fully disbursed and the construction 

of the unit is yet to be completed. The units are reportedly going to 

be in operation during next tourist season in the winter. 

d. 7 units of home stay were financed by SBI Roing branch in the same 

district, which may lead to viability issues. 

e. Diversion of fund for construction of building cannot be ruled out as 

the scheme does not permit fund for construction of building. 

Printing Press Applied for Mini Offset Printing Press but after consultation with SBI 

Branch Manager, Itanagar converted unit in to Book Store. It cannot be 

ascertianed whether the change in activity was ratified by the appropriate 

authority. 

Vocational 

Training Centre 

The beneficiary Chapu Dong, now absconding, has availed total subsidy 

of Rs 8.00 lakhs and loan of Rs.6.00 lakhs. Account has become NPA of 

SBI Itanagar branch. The branch is proposing to file lawsuit for recovery. 

Beauty Parlor SBI Naharlagun Branch Unit, Marbon Hete, was unable to repay bank 

loan and sold the unit to someone else. However, the loan account is 

regular. 

Block work SBI Naharlagun Branch unit, Techi Nadam, is in the name of the daughter 

who is pursuing her MBBS and the father does all the management and 

transactions. 

Amusement 

Park 

A Unit of Allahabad Bank, Itanagar Branch, Loan & subsidy is availed 

for the existing amusement park, which is closed, and no machinery and 
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equipment have been purchased. Subsidy of Rs.20.00 lakhs is availed, and 

the loan amount is Rs.15.00 Lakhs, however loan amount is fully repaid. 

Large 

Cardamom 

Dehydration 

unit 

Unit of SBI Ziro Branch. The unit did not install any machinery in the 

unit. Total amount of subsidy of Rs.20.00 Lakhs and loan amount of 

Rs.15.00 lakhs was disbursed on 25.10.2019 & 07.01.2020. The account 

is irregular since October 2020. The branch is sending notices to the 

borrower. 

Rice milling unit Unit of SBI Daporijo, no machineries have been purchased, beneficiary 

is absconding. Total subsidy of Rs.8.00 Lakhs and loan of Rs.6.00 Lakhs 

have been disbursed fully. The bank is proposing to initiate legal action. 

4. H. OWN CONTRIBUTION BY THE BENEFICIARIES UNDER THE SCHEME 

One of the mandates by the Government was to ascertain whether the projected own 

contribution was invested in the projects. The issue was examined in detail and is attempted to 

explain below with examples from few units. 

The project investments are divided in different components like Capital expenditure, working 

capital expenditure, stock, pre-operative expenditure, Misc. fixed assets, and contingency fund. 

Disbursement of fund also are made in pre-decided proportions, as under this scheme the 

proportions are 40% as subsidy, 30% as Bank loan and 30% as own contribution. The Banks 

do not finance all components of the project compulsorily. 

 

Example 1: 

Name of the Unit: Mallo Attu, Paper napkin manufacturing unit, Financing branch : SBI Ganga 

Component Outlays in DPR 

(in Rs. Lakhs) 

Bank Loan 

(30%) 

Subsidy 

(40%) 

Own Contribution 

(30%) 

Machinery & 

Equipment 

28.29 8.48 11.32 8.49 

Misc. Fixed Assets 4.30 1.29 1.72 1.29 

Pre-op Expenses 2.50 0.75 1.00 0.75 

Contingencies 1.63 0.489 0.65 0.49 

Working Capital 24.18 7.25 9.67 7.25 

Total 60.90 18.27 24.35 18.27 

In the above case, the bank has disbursed the cost of machinery & equipment and may be also 

the misc. fixed assets and paid to the supplier through cheque or bank transfer by debiting 

proportionately from the subsidy, contribution, and loan amount. Therefore, the amount 

proposed as contribution in respect of the above components was adjusted by the bank.  

However, the rest of the amounts for working capital and contingencies were disbursed directly 

to the beneficiary and likely to be spent in cash in a cash economy like Arunachal Pradesh over 

the period of project implementation and life cycle. Therefore, it may be difficult to ascertain 

the utilization of the contribution amount earmarked against these components of the project 

cost, unless the beneficiary retains all bills, vouchers related to all expenses and make payments 

through banks only. 
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Example 2: 

Name of beneficiary Tony Borang, Eco Home Stay, Branch SBI Roing 

Components Project 

cost 

(in Rs.) 

Bank loan 

sanctioned 

(in Rs.) 

Bank loan 

disbursed 

(in Rs.) 

Subsidy 

(in Rs.) 

Own 

contribution 

(in Rs.) 

Furniture & 

Fixtures 

43,90,000 13,37,000 13,37,000 17,56,000 12,97,000 

Pre-op Exp. 56,000    56,000 

Working capital 7,74,000 1,63,000  2,44,000 1,47,000 

Total 52,20,000     

Project Cost  50,00,000 15,00,000 13,37,000 20,00,000 15,00,000 

 

All furniture & fixtures can be locally purchased and made locally with cash payment and bills 

can be reimbursed from loan and subsidy amount and the amount invested by the beneficiary 

cannot be confirmed. Moreover, the working capital shall be spent over a period. 

However, the assessment through visual inspection of the units leaves scope of doubts on 

whether the amount of contribution was fully raised in the projects. 
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Chapter – V 

Summary of the Evaluation  

The relevant parameters used for evaluation of implementation of the scheme are as follows: 

A. Relevance:  

The implementation of the scheme was examined in the context of relevance to the stated 

objectives of the scheme  

 The scheme was found to be highly relevant for creating employment opportunities for 

youths in Arunachal Pradesh. Providing capital at ‘no cost’ can be a great incentive for 

the entrepreneurs from the state.  

 The recent modification of limiting the bank branches to sanction not more than 10 

units in a district can ensure better coverage of youth entrepreneurs across the state and 

avoid concentration only in one or two districts. 

 The beneficiaries were selected covering most of the sectors identified under the 

scheme, although tourism sector had the highest share of beneficiaries. The reason 

could be strong campaign for promotion of tourism in Arunachal Pradesh. 

 The scheme was intended for generating employment through enterprise creation for 

unemployed youths; however, 37.5% of the beneficiaries had existing units and 

although were already employed but contributed largely in job creation in the state. 

 51% of the selected beneficiaries were found to belong to the age group of 15-34, the 

official classification of youth group in the country. 

B. Effectiveness:  

The outcome of implementation of the scheme was examined in relation to the desired output 

of the scheme, to measure the effectiveness of implementation of the scheme. 

The scheme was found to have been implemented effectively. The subsidy amount was 

disbursed to all selected beneficiaries based on the project cost. All the selected beneficiaries 

have received loan from the nearest bank branches, except one. 

 63 selected beneficiaries were identified for the study in 10 districts of Arunachal 

Pradesh. All 63 applications of the beneficiaries with aggregate project cost of Rs 23.80 

crore were linked to the concerned bank branches.  

 Total subsidy of Rs 9.61 crore was released to the beneficiaries through Bank as front 

ended subsidy and as ‘zero cost’ capital for setting up of the enterprises. 

  The banks have sanctioned Rs 7.81crore as loans under the scheme. 

 41% of total beneficiaries had project with investment ranging from Rs.50.00 lakhs to 

Rs.75.00 lakhs 

 31.75% (20) of all beneficiaries had project cost of Rs 50.00 lakhs although for different 

activities and in different location.  

 6 out of 14 homestay units financed by the banks had similar project cost of Rs 50.00 

Lakhs each. Therefore, each of these units has availed uniform subsidy of Rs 20.00 

Lakhs each. 

 44.4% of the beneficiaries have availed subsidy between Rs.15.00 Lakhs and Rs.20.00 

Lakhs.  

 30% of the beneficiaries have availed subsidy of less than Rs.10.00 Lakhs each. 
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 The banks have uniformly sanctioned 30% of the project cost as loan uniformly in all 

cases.  

 49% of the loans were sanctioned by the banks in the range of Rs 10.00 Lakhs to 

Rs.15.00 Lakhs and 9.5% of loans above Rs.15.00 Lakhs. 

 60 loan applications out of total 63 loan applications were sanctioned by 12 branches 

of State Bank of India and 2 applications were sanctioned by Allahabad Bank (Indian 

Bank) branch in Itanagar. One loan application in SBI Naharalgun branch was not 

sanctioned and disbursed. 

 40% 0f the beneficiaries had projected own contribution between Rs.15.00 to Rs.20.00 

Lakhs each and 25% between Rs.5.00 Lakhs to Rs.10.00 Lakhs each. 

 However, except in cases where the share of own contribution was disbursed as part of 

the loan components for creation of assets by the banks; own contributions for other 

components of the project investments could not be verified during the study due to 

absence of supporting bills or expenditure vouchers in most cases.  

 C. Impact: 

The impact of implementation of the scheme was examined for the beneficiaries based on 

present status of the enterprise, whether it has created desired impact on the beneficiaries. The 

impact created by the enterprises on the community through creation of job as ‘Job creators’ 

was also examined in addition to impact created on the local economic environment. 

 82.5% of the beneficiaries have already installed the units, and 77.8% of the units have 

started activity in the units and thus created difference in their economic condition and 

employment status.  

 Close to 16% units are yet to start activity, whereas 6% units are found closed during 

study period, which need to be monitored closely.  

 The community also gained through these enterprises as 58.7% of the units has created 

employment for 263 people in the State. Most of the employment is generated in the 

existing units. 

 The enterprises have successfully created impact on the economy through creation of 

infrastructure and facilities in different sectors viz. a) tourism sector, b) construction 

sector, c) manufacturing sector and d) traditional handloom & textile sector and have 

created facilities for substitution of import from neighboring states at higher cost and 

prevented resultant loss of revenue. 

D. Sustainability: 

The sustainability of the beneficiaries and enterprises created were examined based on the 

capability to continue to generate income, repay the existing loan and to access future credit 

from the banks. Sustainability of the scheme in terms of upscaling the scheme to benefit larger 

group of youth in the State was also examined in this context. 

 Continuity of income generation by the enterprise will largely depend on the end use of 

the fund. As stated in previous chapter, 82.5% of the beneficiaries have already installed 

the units and 77.8% of the units have started activity in the units, which is good indicator 

of sustainability of the enterprises. 

 Beneficiaries’ data have indicated that 54% of the units are having gross surplus from 

the activity of the unit. 2 (two) units are running in loss and most units are having only 

marginal surplus. 



 

46 
 

  However, considering the impact of the pandemic due to Covid-19 on business, the units 

may take some more time to generate sustainable income. 

 Total 5(five) loan accounts out of 62 loan accounts have been identified as irregular / 

NPA by the banks so far. 3 accounts have been liquidated by the beneficiaries. 

 However, all loans had 4 months to 6 months moratorium under the scheme and had 

additional 6 months moratorium extended by the banks due to the Covid-19 pandemic. 

Therefore, the risk of default in near future cannot be ruled out. 

 The banks are issuing demand notices to the defaulter borrowers and proposed to initiate 

legal action. However, all units financed under the scheme shall be eligible for credit 

guarantee cover under CGTSME scheme. 

 Upscaling of the scheme will largely depend on participation of the banks which in turn 

shall depend on the recovery performance of the units financed so far under the scheme. 

 The rate of success of the units assisted so far, end use of the fund, integrity of the 

beneficiaries can set good examples for the entrepreneurs to follow and motivate them 

to avail the benefits under such schemes contributing to upscaling of the scheme. 

 21 units have been identified during the survey as successful enterprises, doing well in 

their respective activities. 

E. Efficiency: 

Efficiency is a measure of the relationship between inputs and outputs, i.e., deliverables, in 

terms of quantity and quality. The quality of the inputs and the outputs is an important 

consideration in assessing efficiency.  

In the instant case, the level of efficiency was examined for: 

a. Implementation process - the process of submission, scrutiny, and approval of 

application of the beneficiaries. Processing time of the application for final 

disbursement. 

b. Convenience of the users of the selection and loan sanction process. 

c. Efficiency of the process to reach out to the target group for effective delivery of the 

benefits were also examined during the study. 

The selection process was modified in 2018 and decentralized to assign the district selection 

committee, the responsibility of selection of the beneficiaries. 

 31% of the beneficiaries have rated the process as easy, whereas 51% beneficiaries have 

rated the process as difficult and 18% as very difficult. In other words, 69% of the 

beneficiaries found the process as difficult at varying degrees. 

 71% of the beneficiaries in Lower Subansiri District, 57% of East Siang District and 

45% of Lower Dibang Valley Districts have stated the process as easy.  

 Whereas 83% of the beneficiaries in Papum Pare district, 54% in Lower Dibang Valley 

District and all the beneficiaries of Lohit, Namsai and Raga Kamle districts have 

expressed having faced higher degree of difficulties in the process. 

 The reactions to both the processes of selection and the process for loan approval were 

similar as above for the beneficiaries. 

 61% of the beneficiaries have collected information about the scheme from newspaper, 

20% from Govt. offices and 19% from friends. 

 

F. External Factors: 

The unforeseen economic catastrophe caused during the Covid-19 pandemic has caused large 

scale impacts on the units assisted under the scheme. 
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 All units under the scheme were closed during lockdown period.  

 The home stay units are yet to have visitors.  

 Many units have deferred installation and the operation, 

 One beauty Parlour unit has sold her unit being unable to repay the loan on time.  

 The manufacturing units suffered from disrupted supply chain and labour management 

issues 

 The impact of loss of income may lead to defaults in the loan accounts too, in near 

future. 

G. Few Critical Issues: 

 Too many units financed for home stay activity may affect viability of the units and 

overcrowding of tourists in the same area leading to environmental challenges. 

 Construction of building is an integral component of home stay activity but since it is 

not permitted activity for assistance under the scheme, possibility of diversion of fund 

for the same may not be ignored. 

 In case of the units which are closed, the promoter is missing, and the fund is not utilized 

for the stated purpose after availing full disbursement of subsidy and loan are a cause 

of concern.  

H. Own contribution by the Beneficiaries: 

The bank disburses the cost of machinery & equipment and the miscellaneous fixed assets to 

the supplier through cheque or bank transfer by debiting proportionately from the subsidy, 

contribution, and loan amount. Therefore, the amount proposed as contribution in respect of 

the above components are adjusted by the bank. Rest of the amounts including working capital, 

contingency etc. is spent over the project life cycle and mostly in cash in a predominant cash 

economy like Arunachal Pradesh. Therefore, it may be difficult to ascertain the investment of 

contribution amount earmarked against these components, unless the beneficiary retains all 

bills, vouchers related to all expenses and make payments through banks only. However, the 

assessment through visual inspection of the units leaves scope of doubts on whether the amount 

of contribution was fully raised in the projects. 
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Chapter -VI 

Suggestions for Way Forward 

There is always scope for improvement in any process, based on the feedback of the 

beneficiaries, to move forward with higher efficiency of the system and processes for any 

developmental scheme. The suggestions in the following areas may be considered for making 

the scheme more user friendly and efficient to ensure better outcome and sustainability of the 

units and the process. 

i. Selection Process 

 Selection of the beneficiaries may be more aligned to the stated objectives of the scheme 

like ‘unemployment’ and ‘youth group’.  

 Selection criteria may be specific for age group & employment status and only new 

units may be encouraged to meet the objectives of the scheme. 

 Age limit may be introduced in the scheme 

 Preference may be given to skill-based entrepreneurs to promote skill development in 

different sectors. 

 Grievance redressal mechanism may be set up at State level to avoid any discrepancy 

in selection process at District level, deal with any delay in bank loans etc. and to bring 

transparency in the system.  

ii. Selection of Activity 

 Concentration of same activity in one location need to be avoided to keep the demand 

gap for increasing viability of the enterprises.  

 The size of local population may be the guiding factor for number of units which 

depends largely on local markets 

 Priority may be given to ancillary activities supporting tourism like, guide services, 

trekking, biking, conducted tours within the state etc. 

 Issues like overcrowding of tourists in same spot need to be considered for improving 

sustainability of environment-based tourism in the state. 

 Pre-selection visit of the locations of short-listed proposals prior to compilation of final 

lists, jointly by the Bank and Govt officials, may be incorporated as part of the policy. 

Banks may consider the same visits as compliance of mandatory pre-sanction inspection 

by the branch. 

iii. Preparation and due diligence of Project reports 

 To help the entrepreneurs with customized project reports specific to the districts, 

project report preparation committees may be formed comprising of the LDMs of the 

banks, DDMs of NABARD, and DIC officials for preparation of District specific 

project reports for potential sectors.  

 The project reports thus prepared may be approved in the concerned DCC meetings 

chaired by the Deputy Commissioners of the districts. 

 The existing project reports prepared by independent consultants need to be scrutinized 

to ensure that the costs are not inflated to avail higher amount of subsidy.  

 Due diligence of the suppliers of machineries etc. regarding past order executions, list 

of existing customers, installation records and post sales service facilities etc. may be 



 

49 
 

incorporated as profile of the suppliers in the project reports prepared by the consultants 

and are to be verified by the selection committee. 

 The source and capability of raising own contribution in the project cost by the 

beneficiary need to be verified independently by the selection committee, before 

approving the project cost and recommend for subsidy and loan. 

iv. Monitoring and Handholding  

 Monitoring of implementation is a key factor for success of scheme. Success of 

implementation of the scheme shall depend on level of involvement of all stakeholders 

in the scheme.  

 Joint inspection by designated Govt. and Bank officials to the units before making any 

disbursement of subsidy and loan may be made mandatory. The field level data 

indicates low frequency of inspection by the bank and Government officials  

 Such visits will also help the entrepreneurs to discuss problems in implementation if 

any with professional experts and seek guidance for success of the enterprise. The early 

signals for any problem may be captured during such visits and ensure remedy for the 

same in real time. 

v. Dealing with Defaulters 

 Appropriate legal action needs to be initiated both by the Government and the bank 

against the beneficiaries who have failed to implement the scheme, diverted the public 

and Bank fund, defaulted in loan repayment, or violated any laid down guidelines of the 

scheme. 

 Such actions need to be widely publicized with publication of photographs and details 

of irregularities in local newspapers to prevent recurrence of such incidence and 

enforcing credit discipline. 

vi. Guidelines 

 To introduce a stamped agreement with the beneficiaries and the Government 

incorporating inter-alia the disclosure norms, restrictions on sale, stated actions 

proposed in case of defaults and diversion of fund, following guidelines of the scheme, 

investment norms etc. 

 Consider upper limits for subsidy and loan which may be Rs.20.00 Lakhs and Rs.15.00 

Lakhs respectively, in the same proportions as now. 

 Process timeline may be prescribed to reduce delays e.g. approval of selection within 1 

month and approval of loan within 1 month. The pending position may be reviewed in 

DCC meetings every quarter at district level and in SLBC forum at State level. 

 

-------------------- 
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Appendix 

Table - 1 

List of beneficiaries under DDUSY 

Sl. No. Beneficiary Name of the Activity 
Lower Dibang Valley (11) 

1. Tony Borang Eco Home stay 

2. Naying Perme Tailoring & customary cloth making 

3. Jamoh Umbrey Eco Home Stay 

4. Jiten Pertin Stone Crusher 

5. Tokbom Borang Eco Home Stay 

6. Aneugu Saring Eco Home Stay 

7. Lobo Linggi Eco Home Stay 

8. Martha Borang Paver bricks manufacturing 

9. Rao Dele Eco Home Stay 

10. John Langkam Eco tourism & Home Stay 

11. SS Enterprise Stone Crusher 

 

Lohit (2) 

12. Jamenso Kri Eco Home Stay 

13. Chang Tayang Eco Home Stay 

 

Papum Pare (23) 

14. Nyanya Golo Gollo Enterprise Manufacturing of plastic water tank 

15. 
Taba Yal Nabam, M/S Kahinam 

Fashion 
Modernization of traditional textile 

16. Chapu Dong, Papum Pare Vocational institute cum Coaching Centre 

17. Ige Kadu Mini Offset & Printing Press 

18. M/S Polo Packaging Manufacturing of CORR Carton Box 

19. Marbom Hete Beauty  Parlour 

20. Yapu Riddi Block Works 

21. Yangbiu Yanga Beauty  Parlour 

22. Techi Nadam  Block Works 

23. Tana Tassing Mechanized Bakery Unit 

24. Techi Tagu,  P Pare Tour Operator 

25. Tai Mama Amusement Park 

26. Ami Tadar Rice Mill 

27. Jampe Khenrab Event Management cum Printing Press 

28. Nokkha Wangsa Architect Consultant Office 

29. Lingdum Logun Tiles & Railing Post 

30. Raba Yami Traditional Dress 

31. Mallo Atu Paper Napkin Manufacturing Unit 

32. Mekya Dodum 
Construction of Fish Chicken & Pig Farm 

Storage 

33. M/S NT Construction Automobile Garage 

34. Tagru Sumpa Traditional Dress Making Unit 
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35. NK Entrprise Steel Fabrication unit 

36. M/S 2 G Enterprise Manufacturing of Furniture 

 

Dibang Valley (1) 

37. Kaheka Pralo Tour Operator 

 

Namsai (4) 

38. Chow Rajanam Mannaw Tour Operator 

39. Monhung Longkeing Tour Operator 

40. Chow S Namchoom Tour Operator 

41. Chow W Munglow Namsai Home Stay 

 

East Kameng (4) 

42. Atung Natung Tour Operator 

43. Ringso Natung Printing Press 

44. M/S Vicky Sonom Enterprise Business 

45. M/S Rani Enterprise Automobile Garage 

 

East Siang (7) 

46. M/S NT Construction Wire nail Manufacturing Unit 

47. Katem Tayeng Eco Tourism Based Home Stay 

48. Tosu Borang Stone Crusher Unit 

49. 
M/S Ninur Construction & 

Trading Tagum Jerang 
Manufacture of Cement Bricks 

50. Toli Koyu Barbed Wire & Netting Unit 

51. Altaki Pait Doley Traditional Textile with Modernized Looms 

52. Onima Tayeng Traditional Textile with Modernized Looms 

 

Lower Subansiri (7) 

53. Duyu Tamo Adventure Tourism 

54. Hage Dolo Home Stay 

55. Kago Kampu Home Stay 

56. Jimmy Duyu Tent House 

57. Tapi Palin Tourist Resort 

58. Lishi Yahe  Dehydration & Packing of Large Cardamom 

59. Tilling Sunya Home Stay 

 

Upper Subansiri (3) 

60. Talin Ebiya,  Rice Mill Unit 

61. Sikyum Yudik Concrete Product & Manufacturing Unit 

62. Sijum Yudik Tour Operator 

 

Kamle (1) 

63. Guchi Johny Mixed Pickle 



 

52 
 

Table - 2 

List of beneficiaries with Age, Sex, Education and Status of Unit 

Sl. 

No 
Name Activity Age Sex Education 

New/ 

Existing 

unit 

Lower Dibang Valley 

1. Tony Borang Eco Home stay 47 Male BA New 

2. Naying Perme Tailoring  36 Female Graduate New 

3. Jamoh Umbrey Eco Home Stay 43 Male PGDBM New 

4. Jiten Pertin Stone Crusher 34 Male 12 Passed New 

5. Tokbom Borang Eco Home Stay 53 Male BA New 

6. Aneugu Saring Eco Home Stay 31 Female BA New 

7. Lobo Linggi Eco Home Stay 36 Male B.com New 

8. Martha Borang Paver bricks 

manufacturing 

35 Female Graduate Existing 

9. Rao Dele Eco Home Stay 47 Male BA New 

10. John Langkam Eco tourism & 

Home Stay 

32 Male BA New 

11. SS Enterprise Stone Crusher 35 Male Graduate New 

Lohit 
1. Jamenso Kri Eco Home Stay 37 Male Graduate New 

2. Chang Tayang Eco Home Stay 34 Male Graduate New 

Papum Pare 
1. Nyanya Golo Gollo 

Entprise 

Mfg of plastic 

water tank 

38 Male Post -

Graduate 

New 

2. Taba Yal Nabam, 

M/S Kahinam 

Fashion 

Modernization of 

traditional textile 

47 Female Graduate Existing 

3. Chapu Dong Vocational Institute 

cum Coaching 

Centre 

NA NA NA New 

4. Ige Kadu Mini Offset & 

Printing Press 

34 Male MBA in 

Sales  

and 

Marketing 

New 

5. M/S Polo 

Packaging 

Manufacturing of 

CORR Carton Box 

54 Male MBBS New 

6. Marbom Hete Beauty  Palour 27 Female Graduate New 

7. Yapu Riddi Block Works 28 Female Graduate New 

8. Yangbiu Yanga Beauty  Palour 26 Female XII Passed New 

9. Techi Nadam  Block Works 21 Female Graduate Existing 

10. Tana Tassing Mechanized Bakery 

Unit 

32 Male X Passed New 

11. Techi Tagu Tour Operator 28 Male Graduate New 

12. Tai Mama Amusement Park 46 Male XII Passed Existing 

13. Ami Tadar Rice Mill 38 Male X Passed Existing 
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14. Jampe Khenrab Event Management 

cum Printing Press 

28 Male B.Com New 

15. Nokkha Wangsa Architect 

Consultant Office 

32 Male Bachelor in  

Architecture 

New 

16. Lingdum Logun Tiles & Railing 

Post 

28 Male Dip. in Civil 

Engineering 

New 

17. Raba Yami Traditional Dress 26 Female 12 Passed New 

18. Mallo Atu Paper Napkin 

Manufacturing Unit 

29 Male Graduate New 

19. Mekya Dodum Construction of 

Fish Chicken & Pig 

Farm Storage 

29 Female Graduate New 

20. M/S NT 

Construction 

Automobile 

Garrage 

44 Male X Passed New 

21. Tagru Sumpa Traditional Dress 

Making Unit 

36 Female 8 Passed New 

22. NK Entrprise Steel Fabrication 

unit 

34 Male Graduate New 

23. M/S 2 G Enterprise Manufacturing of 

Furniture 

28 Male XII Passed New 

Dibang Valley 
1. Kaheka Pralo Tour Operator 32 Male Graduate New 

Namsai 
1. Chow Rajanam 

Mannaw 

Tour Operator 32 Male Graduate New 

2. Monhung 

Longkeing 

Tour Operator 31 Male Graduate New 

3. Chow S Namchoom Tour Operator 35 Male 12 Passed New 

4. Chow W Munglow 

Namsai 

Home Stay 27 Male Graduate New 

East Kameng 
1. Atung Natung Tour Operator 38 Male Graduate New 

2. Ringso Natung Printing Press 32 Male XII Passed New 

3. M/S Vicky Sonom 

Enterprise 

Business 40 Male Graduate New 

4. M/S Rani 

Enterprise 

 Automobile garage 28 Female Graduate New 

East Siang      
1. M/S NT 

Construction 

Wire nail 

Manufacturing Unit 

34 Male Graduate New 

2. Katem Tayeng Eco Tourism Based 

Home Stay 

34 Male MA Existing 

3. Tosu Borang Stone Crusher Unit 51  Graduate New 

4. M/S Ninur 

Construction & 

Trading  

Tagum Jerang 

Manufacture of 

Cement Bricks 

36 Male Graduate New 

5. Toli Koyu Barbed Wire & 

Netting Unit 

35 Male Graduate New 
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6. Altaki Pait Doley Traditional Textile 

with Modernized 

Looms 

49 Female Graduate Existing 

7. Onima Tayeng Traditional Textile 

with Modernized 

Looms 

35 Female MA in 

Fashion 

design 

New 

Lower Subansiri      
1. Duyu Tamo Adventure Tourism 36 Male Graduate New 

2. Hage Dolo Home Stay 40 Male 12 Passed Existing 

3. Kago Kampu Home Stay 39 Female  Existing 

4. Jimmy Duyu Tent House 43 Male Graduate New 

5. Tapi Palin Tourist Resort 42 Male 12 Passed New 

6. Lishi Yahe  

Dehydration & 

Packing of Large 

Cardamom 38 Male 12 Passed New 

7. Tilling Sunya Home Stay 25 Female MA, B.ed New 

Upper Subansiri      
1. Talin Ebiya,  Rice Mill Unit     

2. Sikyum Yudik 
Concrete Product & 

Manufacturing Unit 26 Male BA New 

3. Sijum Yudik Tour Operator 28 Male Graduate New 

Kamle      
1. Guchi Johny Mixed Pickle 26 Female B.Tech New 

 

 

  



 

55 
 

Table - 3 

Details of Loans, Subsidies and Contributions of the Beneficiaries 

Sl. 

No 
Beneficiary Project 

Project 

Cost 

Contribution 
Subsidy 

IDBT date 
Bank 30%  

(Own) 

40% 

(Subsidy) 

30% 

 (Bank Loan) 

Lower Dibang Valley 

1. Tony Borang Eco Home stay 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 3/22/2019 SBI Roing 

2. Naying Perme Tailoring & 

customary cloth 

making 

30,55,000/- 9,17,000/- 12,21,000/- 9,17,000/- 3/22/2019 SBI Roing 

3. Jamoh Umbrey Eco Home Stay 36,76,000/- 10,97,000/- 14,81,000/- 10,98,000/- 3/30/2019 SBI Roing 

4. Jiten Pertin Stone Crusher 50,00,000/- 17,50,000/- 20,00,000/- 12,50,000/- 3/30/2019 SBI Roing 

5. Tokbom Borang Eco Home Stay 55,00,000/- 15,00,000/- 20,00,000/- 20,00,000/- 3/30/2019 SBI Roing 

6. Aneugu Saring Eco Home Stay 21,76,000/- 6,59,000/- 8,58,000/- 6,59,000/- 3/30/2019 SBI Roing 

7. Lobo Linggi Eco Home Stay 15,00,000/- 4,50,000/- 6,00,000/- 4,50,000/- 3/30/2019 SBI Roing 

8. Martha Borang Paver bricks 

manufacturing 

35,00,000/- 10,50,000/- 14,00,000/- 10,50,000/- 3/30/2019 SBI Roing 

9. Rao Dele Eco Home Stay 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 5/28/2019 SBI Roing 

10. John Langkam Eco tourism & Home 

Stay 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 5/28/2019 SBI Roing 

11. SS Enterprise Stone Crusher 50,00,000/- 17,50,000/- 20,00,000/- 12,50,000/- 5/28/2019 SBI Roing 

 

Lohit 
1. Jamenso Kri Eco Home Stay 49,92,000/- 14,97,000/- 19,98,000/- 14,97,000/- 3/30/2019 SBI Tezu 

2. Chang Tayang Eco Home Stay 49,92,000/- 14,97,000/- 19,98,000/- 14,97,000/- 3/30/2019 SBI Tezu 
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Papum Pare 

1. Nyanya Golo 

Gollo Entprise 

Mfg of plastic water 

tank 

98,70,000/- 29,61,000/- 39,48,000/- 29,61,000/- 4/4/2019 SBI Ganga 

2. Taba Yal 

Nabam, M/S 

Kahinam 

Fashion 

Modernization of 

traditional textile 

96,00,000/- 28,80,000/- 38,40,000/- 28,80,000/- 5/6/2019 SBI Ganga 

3 M/S Polo 

Packaging 

Manufacturing of 

CORR Carton Box 

29,36,000/- 1,98,000/- 25,40,000/- 1,98,000/- 7/9/2019 SBI Ganga 

4 Mallo Atu Paper Napkin 

Manufacturing Unit 

60,89,000/- 18,27,000/- 24,35,000/- 18,27,000/- 9/20/2019 SBI, Ganga 

5 Mekya Dodum Construction of Fish 

Chicken & Pig Farm 

Storage 

18,51,000/- 5,55,000/- 7,41,000/- 5,55,000/- 9/20/2019 SBI, Ganga 

6 M/S NT 

Construction 

Automobile Garrage 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 9/20/2019 SBI, Ganga 

7. Chapu Dong Vocational institute 

cum Coaching Centre 

20,00,000/- 6,00,000/- 8,00,000/- 6,00,000/- 5/8/2019 SBI 

Itanagar 

8. Ige Kadu Mini Offset & 

Printing Press 

20,00,000/- 6,00,000/- 8,00,000/- 6,00,000/- 7/3/2019 SBI 

Itanagar 

9. Jampe Khenrab Event Management 

cum Printing Press 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 8/14/2019 SBI, 

Itanagar 

10 Nokkha 

Wangsa 

Architect Consultanat 

Office 

25,00,000/- 7,50,000/- 7,50,000/- 10,00,000/- 8/14/2019 SBI, 

Itanagar 

11 Tagru Sumpa Traditional Dress 

Making Unit 

12,00,000/- 3,60,000/- 4,80,000/- 3,60,000/- 10/11/201

9 

SBI, 

Itanagar 

12. Marbom Hete Beauty  Palour 15,00,000/- 4,50,000/- 6,00,000/- 4,50,000/- 7/19/2019 SBI 

Naharlagun 

13. Yapu Riddi Block Works 10,00,000/- 3,00,000/- 4,00,000/- 3,00,000/- 7/19/2019 SBI 

Naharlagun 

14. Yangbiu Yanga Beauty  Palour 15,00,000/- 4,50,000/- 6,00,000/- 4,50,000/- 7/23/2019 SBI 

Naharlagun 
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15. Techi Nadam  Block Works 15,00,000/- 4,50,000/- 6,00,000/- 4,50,000/- 7/23/2019 SBI 

Naharlagun 

16. Tana Tassing Mechanized Bakery 

Unit 

32,00,000/- 9,60,000/- 12,80,000/- 9,60,000/- 7/23/2019 SBI 

Naharlagun 

17. Techi Tagu Tour Operator 33,60,000/- 10,08,000/- 13,44,000/- 10,08,000/- 7/23/2019 SBI 

Naharlagun 

18. Tai Mama Amusement Park 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 7/23/2019 Allahabad 

Bank, 

Itanagar 

19. Ami Tadar Rice Mill 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 7/23/2019 Allahabad 

Bank, 

Itanagar 

20. Lingdum 

Logun 

Tiles & Railing Post 62,00,000/- 18,60,000/- 24,80,000/- 18,60,000/- 9/12/2019 SBI, 

Naharlagun 

21. Raba Yami Traditional Dress 12,00,000/- 3,60,000/- 4,80,000/- 3,60,000/- 9/12/2019 SBI, 

Naharlagun 

22. NK Entrprise Steel Fabrication unit 43,00,000/- 12,90,000/- 17,20,000/- 12,90,000/- 10/29/201

9 

SBI, 

Doimukh 

23. M/S 2 G 

Enterprise 

Manufacturing of 

Furniture 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/29/201

9 

SBI, 

Doimukh 

 

Dibang Valley 

1. Kaheka Pralo Tour Operator 30,00,000/- 6,00,000/- 12,00,000/- 12,00,000/- 8/28/2019 SBI, Anini 

 

Namsai 
1. Chow Rajanam 

Mannaw 

Tour Operator 15,00,000/- 3,00,000/- 6,00,000/- 6,00,000/- 8/28/2019 SBI, 

Chowkham 

2. Monhung 

Longkeing 

Tour Operator 18,00,000/- 3,80,000/- 7,20,000/- 7,00,000/- 8/28/2019 SBI, 

Chowkham 
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3. Chow S 

Namchoom 

Tour Operator 18,00,000/- 3,80,000/- 7,20,000/- 7,00,000/- 8/28/2019 SBI, 

Chowkham 

4. Chow W 

Munglow 

Home Stay 20,00,000/- 4,00,000/- 8,00,000/- 8,00,000/- 8/28/2019 SBI, 

Chowkham 

 

East Kameng 

1. Atung Natung Tour Operator 25,00,000/- 7,50,000/- 10,00,000/- 7,50,000/- 9/20/2019 SBI, Seppa 

2. Ringso Natung Printing Press 25,00,000/- 7,50,000/- 10,00,000/- 7,50,000/- 10/10/201

9 

SBI, Seppa 

3. M/S Vicky 

Sonom 

Enterprise 

Business 25,00,000/- 7,50,000/- 10,00,000/- 7,50,000/- 5/20/2019 SBI, Seppa 

4. M/S Rani 

Enterprise 

 Automobile garage 25,00,000/- 7,50,000/- 10,00,000/- 7,50,000/- 5/21/2019 SBI, Seppa 

 

East Siang 

1. M/S NT 

Construction 

Wire nail 

Manufacturing Unit 

38,52,000/- 11,56,000/- 15,40,000/- 11,56,000/- 9/23/2019 SBI, 

Pasighat 

2. Katem Tayeng Eco Tourism Based 

Home Stay 

19,68,000/- 5,91,000/- 7,87,000/- 5,90,000/- 9/23/2019 SBI, 

Pasighat 

3. Tosu Borang Stone Crusher Unit 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 4/9/2019 SBI, 

Pasighat 

4. M/S Ninur 

Construction & 

Trading Tagum 

Jerang 

Manufacture of 

Cement Bricks 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 4/9/2019 SBI, 

Pasighat 

5. Toli Koyu Barbed Wire & 

Netting Unit 

45,00,000/- 13,50,000/- 18,00,000/- 13,50,000/- 5/8/2019 SBI, 

Pasighat 
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6. Altaki Pait 

Doley 

Traditional Textile 

with Moderniseds 

Looms 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 5/15/2019 SBI, 

Pasighat 

7. Onima Tayeng Traditional Textile 

with Modernized 

Looms 

28,73,000/- 8,62,000/- 11,49,000/- 8,62,000/- 7/3/2019 SBI, 

Pasighat 

 

Lower Subansiri 
1. Duyu Tamo Adventure Tourism 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/9/2019 SBI, Ziro 

2. Hage Dolo Home Stay 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/22/2019 SBI, Ziro 

3. Kago Kampu Home Stay 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/22/2019 SBI, Ziro 

4. Jimmy Duyu Tent House 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/22/2019 SBI, Ziro 

5. Tapi Palin Tourist Resort 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/22/2019 SBI, Ziro 

6. Lishi Yahe Dehydration & 

Packing of Large 

Cardamom 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/28/2019 SBI, Ziro 

7. Tilling Sunya Home Stay 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/28/2019 SBI, Ziro 

 

Upper Subansiri 
1. Talin Ebiya Rice Mill Unit 20,00,000/- 6,00,000/- 8,00,000/- 6,00,000/- 10/22/2019 SBI, 

Daporijo 

2. Sikyum Yudik Concrete Product & 

Manufacturing Unit 

50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/22/2019 SBI, 

Daporijo 

3. Sijum Yudik Tour Operator 50,00,000/- 15,00,000/- 20,00,000/- 15,00,000/- 10/29/2019 SBI, 

Daporijo 

 

Kamle 

1. Guchi Johny Mixed Pickle 15,00,000/- 4,50,000/- 6,00,000/- 4,50,000/- 11/2/2019 SBI, Raga 
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Table - 4 

Beneficiaries’ data on operational status & employment of the units 

Name of the 

Beneficiary 
Activity 

Date of 

Installation 

Date of start of 

production/activity 

Number 

of 

employees 

engaged 

Comments 

Lower Dibang 
Tony Borang Eco Home stay Not Completed 

yet 

NA NA  

Naying Perme Tailoring & 

customary cloth 

making 

Machinery 

purchased 

but production not 

started yet 

NA Own family  

Jamoh Umbrey Eco Home Stay 10/12/2020 10/12/2020 8  

Jiten Pertin Stone Crusher 7/7/2020 7/8/2020 NA  

Tokbom Borang Eco Home Stay Not Completed 

yet 

NA Own  

Aneugu Saring Eco Home Stay 5/10/2021 5/10/2021 1  

Lobo Linggi Eco Home Stay 3/5/2018 3/5/2018 4  

Martha Borang Paver bricks 

manufacturing 

7/7/2020 7/17/2020 2  

Rao Dele Eco Home Stay 12/5/2020 12/6/2020 2  

John Langkam Eco tourism & 

Home Stay 

2/10/2020 2/10/2020 3  

SS Enterprise Stone Crusher 5/28/2019 5/28/2019 30 Forward backward linkages of stone 

crusher unit with 5 Tipper truck 1 

JCB the Employees engaged are 30.  
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Lohit  
Jamenso Kri Eco Home Stay Not completed Yet NA NA  

Chang Tayang Eco Home Stay Not completed Yet NA NA  

 

Papum Pare 

Nyanya Golo Gollo 

Entprise 

Mfg of plastic 

water tank 

May-18 6/30/2018 12 Having multiple machineries for 

different size of plastic tank and 

purchased single machinery from 

DDUSY. Employees engaged in the 

unit is includes all human resource of 

the unit.  

Taba Yal Nabam, 

M/S Kahinam 

Fashion 

Modernization of 

traditional textile 
2003 2003 50 This is an existing unit, She has 

Purchased High end embroidery 

Computerized machine through 

DDSUY. She was running the 

industry since 2003.Having lots of 

looms. work is done in regular shifts. 

The number includes all employees 

engaged in the unit, including casual 

workers. 

Chapu Dong Vocational 

institute cum 

Coaching Centre 

NA NA NA  

Ige Kadu Mini Offset & 

Printing Press 

7/1/2019 NA Family  

M/S Polo 

Packaging 

Manufacturing of 

CORR Carton 

Box 

2/1/2019 Feb-19 15 The data includes all employees 

engaged in the unit including part 

time casual workers 

Marbom Hete Beauty  Palour 2/1/2020 2/1/2020 NA  

Yapu Riddi Block Works 2/20/2020 2/20/2020 3  

Yangbiu Yanga Beauty  Palour 3/5/2020 3/5/2020 2  
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Techi Nadam  Block Works 6/8/2019 6/8/2019 10 Total number of workers engaged in 

the unit 

Tana Tassing Mechanized 

Bakery Unit 

10/3/2020 Not Started Yet 4  

Techi Tagu Tour Operator NA NA NA  

Tai Mama Amusement Park 2016 Unit Closed NA  

Ami Tadar Rice Mill 2012 2012 4  

Jampe Khenrab Event 

Management cum 

Printing Press 

2/5/2020 2/5/2020 15 The data includes maximum workers 

engaged during any an event 

Nokkha Wangsa Architect 

Consultanat 

Office 

9/10/2020 9/10/2020 4  

Lingdum Logun Tiles & Railing 

Post 

2/10/2020 10/30/2020 7  

Raba Yami Traditional Dress 3/8/2020 3/8/2020 3  

Mallo Atu Paper Napkin 

Manufacturing 

Unit 

1/15/2020 1/15/2020 4  

Mekya Dodum Construction of 

Fish Chicken & 

Pig Farm Storage 

11/5/2019 NA 4  

M/S NT 

Construction 

Automobile 

Garrage 

2/3/2020 3/10/2020 2  

Tagru Sumpa Traditional Dress 

Making Unit 

11/19/2019 1/10/2020 5  

NK Entrprise Steel Fabrication 

unit 

10/8/2020 10/15/2020 3  

M/S 2 G Enterprise Manufacturing of 

Furniture 

Mar-20 August 2020 3  
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Dibang Valley 
Kaheka Pralo Tour Operator 10/10/2019 10/11/2019 Own  

 

Namsai  
Chow Rajanam 

Mannaw 

Tour Operator 9/10/2019 9/10/2019 Own  

Monhung 

Longkeing 

Tour Operator 9/15/2019 9/15/2019 Own  

Chow S 

Namchoom 

Tour Operator 9/5/2019 9/5/2019 Own  

Chow W Munglow Home Stay Not started yet NA Own  

 

East Kameng  
Atung Natung Tour Operator 11/15/2019 11/16/2019 2  

Ringso Natung Printing Press 1/20/2020 1/21/2020 1  

M/S Vicky Sonom 

Enterprise 

Business 2/10/2020 2/11/2020 3  

M/S Rani 

Enterprise 

Automobile 

Garage 

10/15/2019 10/16/2019 2  

 

East Siang  
M/S NT 

Construction 

Wire nail 

Manufacturing 

Unit 

12/10/2019 3/5/2020 7 Skilled -2 and unskilled 5 

Katem Tayeng Eco Tourism 

Based Home Stay 

Dec-19 2019 1  

Tosu Borang Stone Crusher 

Unit 

Mar-20 Mar-20 6  
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M/S Ninur 

Construction & 

Trading Tagum 

Jerang 

Manufacture of 

Cement Bricks 

Jan-20 Jan-20 5  

Toli Koyu Barbed Wire & 

Netting Unit 

Sep-20 Sep-20 4  

Altaki Pait Doley Traditional 

Textile with 

Modernised 

Looms 

Aug-19 Aug-19 13 Purchased Modernized Looms 

through DDUSY Scheme. Having 

already lots of looms and the number 

includes all workers are engaged in 

the unit 

Onima Tayeng Traditional 

Textile with 

Modernised 

Looms 

Jan-21 Jan-21 Not Stared 

 Yet 

 

 

Lower Subansiri  
Duyu Tamo Adventure 

Tourism 

11/15/2019 11/15/2019 NA  

Hage Dolo Home Stay 2009 2009 Own Family  

Kago Kampu Home Stay 2011 2011 Own Family  

Jimmy Duyu Tent House 11/10/2019 11/10/2019 3  

Tapi Palin Tourist Resort Not Completed  

Yet 

Not Started Yet NA  

Lishi Yahe Dehydration & 

Packing of Large 

Cardamom 

NA NA NA  

Tilling Sunya Home Stay 2015 2015 Own Family  
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Upper Subansiri 
Talin Ebiya Rice Mill Unit NA NA NA  

Sikyum Yudik Concrete Product 

& Manufacturing 

Unit 

10/6/2020 10/10/2020 11 Owner Purchased tiles 

manufacturing machinery through 

DDUSY scheme but He is already 

having 1 JCB and Bolero Pickup for 

forward and backward linkages. The 

number is total employees of the unit 

Sijum Yudik Tour Operator 11/5/2020 11/5/2020 2  

 

Kamle  
Guchi Johny Mixed Pickle 12/15/2019 12/15/2019 Own Family  

 

 



 

66 
 

Table - 5 

Detailed Position of Bank loan accounts under the scheme 

Name of the 

Beneficiary 
Activity 

Bank 

Branch 

Amount 

Sanctioned 

Amount 

Outstanding 

Account 

status / 

Comments 

Lower Dibang Valley 

Tony Borang Eco Home 

stay 

SBI Roing 15,00,000/- 8,46,141/- Regular 

Naying Perme Tailoring & 

customary 

cloth making 

SBI Roing 9,17,000/- 6,23,147/- Regular 

Jamoh Umbrey Eco Home 

Stay 

SBI Roing 10,96,000/- 9,58,496/- Regular 

Jiten Pertin Stone Crusher SBI Roing 17,50,000/- 7,51,483/- Regular 

Tokbom 

Borang 

Eco Home 

Stay 

SBI Roing 15,00,000/- 10,96,548/- Regular 

Aneugu Saring Eco Home 

Stay 

SBI Roing 6,59,000/- Nil  

Lobo Linggi Eco Home 

Stay 

SBI Roing 4,50,000/- 3,20,103/- Regular 

Martha Borang Paver bricks 

manufacturing 

SBI Roing 10,50,000/- 8,86,163/- Regular 

Rao Dele Eco Home 

Stay 

SBI Roing 15,00,000/- 7,20,679/- Regular 

John Langkam Eco Tourism 

& Home Stay 

SBI Roing 15,00,000/- 13,55,993/- Regular 

SS Enterprise Stone Crusher SBI Roing 15,00,000/- Nil  

 

Lohit  
Jamenso Kri Eco Home 

Stay 

SBI Tezu 14,97,000/- 3,58,143/- Regular 

Chang Tayang Eco Home 

Stay 

SBI Tezu 14,97,000/- 13,98,525/- Regular 

 

Papum Pare  

Nyanya Golo 

Gollo 

Enterprise 

Manufacture 

of plastic 

water tank 

SBI Ganga 29,61,000/- 25,06,580/- Regular 

Taba Yal 

Nabam, M/S 

Kahinam 

Fashion 

Modernization 

of traditional 

textile 

SBI Ganga 28,80,000/- 27,74,094/- Regular 
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M/S Polo 

Packaging 

Manufacturing 

of corrugated 

Carton Box 

SBI Ganga 19,80,000/- 22,11,632/- Regular 

Mallo Atu Paper Napkin 

Manufacturing 

Unit 

SBI Ganga 18,27,000/- 18,66,897/- Regular 

Mekya Dodum Construction 

of Fish 

Chicken & Pig 

Farm Storage 

SBI Ganga 5,55,000/- 4,28,187/- Regular 

M/S NT 

Construction 

Automobile 

Garage 

SBI Ganga 15,00,000/- 16,24,850/- Regular 

Chapu Dong Vocational 

institute cum 

Coaching 

Centre 

SBI 

Itanagar 

6,00,000/- 6,89,848/- NPA 

Ige Kadu Mini Offset & 

Printing Press 

SBI 

Itanagar 

6,00,000/- 5,40,763/- Regular 

Jampe 

Khenrab 

Event 

Management 

cum Printing 

Press 

SBI 

Itanagar 

15,00,000/- 15,10,951/- Irregular 

Nokkha 

Wangsa 

Architect 

Consultant 

Office 

SBI 

Itanagar 

7,50,000/- 5,69,770/- Regular 

Tagru Sumpa Traditional 

Dress Making 

Unit 

SBI 

Itanagar 

12,00,000/- 2,87,050/- Regular 

Marbom Hete Beauty  

Parlour 

SBI 

Naharlagun 

4,50,000/- 2,35,000/- Regular 

Yapu Riddi Block Works SBI 

Naharlagun 

3,00,000/- 3,02,948/- NPA 

Yangbiu 

Yanga 

Beauty  Palour SBI 

Naharlagun 

4,50,000/- 3,57,637/- Regular 

Techi Nadam Block Works SBI 

Naharlagun 

29,00,000/- 24,45,399/- Regular 

Tana Tassing Mechanized 

Bakery Unit 

SBI 

Naharlagun 

9,60,000/- 5,88,845/- Regular 

Techi Tagu Tour Operator SBI 

Naharlagun 

10,08,000/- NIL Not 

disbursed 

Lingdum 

Logun 

Tiles & 

Railing Post 

SBI 

Naharlagun 

18,60,000/- 19,11,144/- Regular 

Raha Yami Traditional 

Dress 

SBI 

Naharlagun 

1,20,000/- 3,47,519/- Regular 

Tai Mama Amusement 

Park 

Allahabad 

Bank,  

Itanagar 

15,00,000/- 8,24,130/- Regular 
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Ami Tadar Rice Mill Allahabad 

Bank,  

Itanagar 

15,00,000/- Nil  

NK Entrprise Steel 

Fabrication 

unit 

SBI 

Doimukh 

12,90,000/- 6,50,000/- Regular 

M/S 2 G 

Enterprise 

Manufacturing 

of Furniture 

SBI 

Doimukh 

15,00,000/- 5,00,000/- Regular 

 

Dibang Valley  
Kaheka Pralo Tour Operator SBI Anini 9,00,000/- 6,77,860/- Regular 

 

Namsai  
Chow Rajanam 

Mannaw 

Tour Operator SBI, 

Chowkham 

6,00,000/- 3,13,703/- Regular 

Monhung 

Longkeing 

Tour Operator SBI, 

Chowkham 

7,00,000/- 5,49,714/- Regular 

Chow S 

Namchoom 

Tour Operator SBI, 

Chowkham 

7,00,000/- 58,02,710/- Regular 

Chow W 

Munglow 

Home Stay SBI, 

Chowkham 

8,00,000/- 948/- Regular 

 

East Kameng  
Atung Natung Tour Operator SBI Seppa 7,50,000/- 35,280/- Regular 

Ringso Natung Printing Press SBI Seppa 7,50,000/- 46,978/- Regular 

M/S Vicky 

Sonom 

Enterprise 

Business SBI Seppa 7,50,000/- 58,750/- Regular 

M/S Rani 

Enterprise 

Automobile 

Garage 

SBI Seppa 7,50,000/- 43,671/- Regular 

 

East Siang       

M/S NT 

Construction 

Wire nail 

Manufacturing 

Unit 

SBI 

Pasighat 

11,56,000/- 11,00,000/- Regular 

Katem Tayeng Eco Tourism 

Based Home 

Stay 

SBI 

Pasighat 

5,91,000/- 5,40,342/- Regular 

Tosu Borang Stone Crusher 

Unit 

SBI 

Pasighat 

15,00,000/- 12,18,432/- Regular 

M/S Ninur 

Construction & 

Trading 

Tagum Jerang 

Manufacture 

of Cement 

Bricks 

SBI 

Pasighat 

15,00,000/- 14,90,000/- Regular 
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Toli Koyu Barbed Wire 

& Netting 

Unit 

SBI 

Pasighat 

13,50,000/- 13,04,000/- Regular 

Altaki Pait 

Doley 

Traditional 

Textile with 

Modernized 

Looms 

SBI 

Pasighat 

15,00,000/- 12,28,191/- Regular 

Onima Tayeng Traditional 

Textile with 

Modernized 

Looms 

SBI 

Pasighat 

8,62,000/- 6,96,718/- Regular 

 

Lower Subansiri  
Duyu Tamo Adventure 

Tourism 

SBI, Ziro 15,00,000/- 15,15,600/- Regular 

Hage Dolo Home Stay SBI, Ziro 15,00,000/- 14,00,836/- Regular 

Kago Kampu Home Stay SBI, Ziro 15,00,000/- 13,20,480/- Regular 

Jimmy Duyu Tent House SBI, Ziro 15,00,000/- 14,55,100/- Regular 

Tapi Palin Tourist Resort SBI, Ziro 15,00,000/- 14,83,999/- Regular 

Lishi Yahe Dehydration 

& Packing of 

Large 

Cardamom 

SBI, Ziro 15,00,000/- 16,38,143/- Irregular 

Tilling Sunya Home Stay SBI, Ziro 15,00,000/- 14,20,367/- Regular 

 

Upper Subansiri  
Talin Ebiya Rice Mill Unit SBI 

Daporijo 

6,00,000/- 5,31,462/- NPA 

Sikyum Yudik Concrete 

Product & 

Manufacturing 

Unit 

SBI 

Daporijo 

15,00,000/- 15,68,509/- Regular 

Sijum Yudik Tour Operator SBI 

Daporijo 

15,00,000/- 14,32,427/- Regular 

 

Kamle  
Guchi Johny Mixed Pickle S.B.I Raga 4,50,000/- 2,35,447/- Regular 
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Table - 6 

Data regarding income generation by the beneficiaries 

Name of the 

Beneficiary 
Activity 

Date of 

Installation 

Gross 

Income 

per 

month 

(in Rs.) 

Comments 

Lower Dibang Valley  
Tony Borang Eco Home stay NA NA Not Completed 

yet 

Naying Perme Tailoring & customary 

cloth making 

NA NA Machinery 

purchased 

but production 

not started yet 

Jamoh Umbrey Eco Home Stay 10/12/2020 25,000/-  

Jiten Pertin Stone Crusher 7/7/2020 1,00,000/  

Tokbom Borang Eco Home Stay NA NA Not Completed 

yet 

Aneugu Saring Eco Home Stay 5/10/2021 NA No visitors 

Lobo Linggi Eco Home Stay 3/5/2018 10,000/-  

Martha Borang Paver bricks 

manufacturing 

7/7/2020 1,00,000/-  

Rao Dele Eco Home Stay 12/5/2020 20,000/-  

John Langkam Eco tourism & Home 

Stay 

2/10/2020 20,000/-  

SS Enterprise Stone Crusher 5/28/2019 2,00,000/-  

 

Lohit  
Jamenso Kri Eco Home Stay NA NA Not completed 

Yet 

Chang Tayang Eco Home Stay NA NA Not completed 

Yet 

 

Papum Pare  
Nyanya Golo Gollo 

Entprise 

Manufacturing of 

plastic water tank 

May-18 30,000/-  

Taba Yal Nabam, 

M/S Kahinam 

Fashion 

Modernization of 

traditional textile 

2003 50,000/-  

Chapu Dong Vocational institute 

cum Coaching Centre 

NA NA Unit closed 

Ige Kadu Mini Offset & Printing 

Press 

7/1/2019 3,000/-  
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M/S Polo Packaging Manufacturing of 

corrugated Carton Box 

2/1/2019 25,000/-  

Marbom Hete Beauty  Parlor 2/1/2020 NA No business 

Yapu Riddi Block Works 2/20/2020  NA Not started 

Yangbiu Yanga Beauty  Parlor 3/5/2020  NA Not started 

Techi Nadam  Block Works 6/8/2019 10,000/-  

Tana Tassing Mechanized Bakery 

Unit 

10/3/2020 NA Yet to complete 

Techi Tagu Tour Operator NA NA Loan Not 

disbursed 

Tai Mama Amusement Park 2016  NA unit closed 

Ami Tadar Rice Mill 2012 NA seasonal 

operation, yet to 

start operation 

Jampe Khenrab Event Management 

cum Printing Press 

2/5/2020 NA No business 

Nokkha Wangsa Architect Consultant 

Office 

9/10/2020 NA just started 

Lingdum Logun Tiles & Railing Post 2/10/2020 NA just started 

Raba Yami Traditional Dress 3/8/2020 NA Unit not running 

properly 

Mallo Atu Paper Napkin 

Manufacturing Unit 

1/15/2020 NA Started 

production for 

one month 

Mekya Dodum Construction of Fish 

Chicken & Pig Farm 

Storage 

11/5/2019 Loss Running at loss 

M/S NT 

Construction 

Automobile Garage 2/3/2020 NA No business 

Tagru Sumpa Traditional Dress 

Making Unit 

11/19/2019 Loss Not running 

properly 

NK Entrprise Steel Fabrication unit 10/8/2020 5,000/-  

M/S 2 G Enterprise Manufacturing of 

Furniture 

Mar-20 10,000/-  

 

Dibang Valley  
Kaheka Pralo Tour Operator 10/10/2019 30,000/-  

 

Namsai  
Chow Rajanam 

Mannaw 

Tour Operator 9/10/2019 30,000/-  

Monhung Longkeing Tour Operator 9/15/2019 40,000/-  

Chow S Namchoom Tour Operator 9/5/2019 40,000/-  

Chow W Munglow Home Stay NA NA Not started yet 
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East Kameng  
Atung Natung Tour Operator 11/15/2019 30,000/-  

Ringso Natung Printing Press 1/20/2020 20,000/-  

M/S Vicky Sonom 

Enterprise 

Business 2/10/2020 50,000/-  

M/S Rani Enterprise Automobile Garage 10/15/2019 40,000/-  

 

East Siang  
M/S NT 

Construction 

Wire nail 

Manufacturing Unit 

12/10/2019 1,68,000/-  

Katem Tayeng Eco Tourism Based 

Home Stay 

Dec-19 9,000/-  

Tosu Borang Stone Crusher Unit Mar-20 1,00,000/-  

M/S Ninur 

Construction & 

Trading Tagum 

Jerang 

Manufacture of Cement 

Bricks 

Jan-20 50,000/-  

Toli Koyu Barbed Wire & Netting 

Unit 

Sep-20 50,000/-  

Altaki Pait Doley Traditional Textile with 

Modernized Looms 

Aug-19 40,000/-  

Onima Tayeng Traditional Textile with 

Modernized Looms 

Jan-21 NA Just started  

 

Lower Subansiri  
Duyu Tamo Adventure Tourism 11/15/2019 NA Not started 

Hage Dolo Home Stay 2009 39,780/-  

Kago Kampu Home Stay 2011 24,270/-  

Jimmy Duyu Tent House 11/10/2019 17,500/-  

Tapi Palin Tourist Resort Not Completed  

Yet 

NA Just started 

Lishi Yahe Dehydration & Packing 

of Large Cardamom 

NA NA Unit not started 

Tilling Sunya Home Stay 2015 18,800/-  

 

Upper Subansiri  
Talin Ebiya Rice Mill Unit NA NA Unit not 

functioning 

Sikyum Yudik Concrete Product & 

Manufacturing Unit 

10/6/2020 NA Just started 

Sijum Yudik Tour Operator 11/5/2020 8,10,000/-  

 

Kamle  
Guchi Johny Mixed Pickle 12/15/2019 20,000/-  
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Table - 7 

List of successful beneficiaries under the Scheme  
 

Sl. No. 
Name of unit / 

Beneficiary 
Activity Comments 

Lower Dibang Valley 
1. Jiten Pertin Stone Crusher One of the best performing 

 stone Crusher unit located in Dambuk 

2. Martha Borang Paver bricks 

manufacturing 

Best performing beneficiary of Roing, 

Lower Dibang Valley. His business 

covers demand of all Lower Dibang 

Valley market. 

3. SS Enterprise Stone Crusher Upgraded the already existing  

stone crusher unit and performance is 

very good. This unit also cover some 

market of Assam like Dibrugarh. 

Papum Pare   
4. Nyanya Golo Gollo 

Entprise 

Mfg of plastic 

water tank 

The unit is a highly successful unit under 

DDUSY.  90% of the market share of 

Plastic Sintex in Twin Capital is captured 

by this unit. 

5. Taba Yal Nabam, 

M/S Kahinam 

Fashion 

Modernization 

of traditional 

textile 

Good performing unit under DDUSY 

scheme. Kahinam Fashion outlet in 

Itanagar employs about 50 staffs in her 

workshop. 

6. Ami Tadar Rice Mill Unit is performing well with 

seasonal demand, especially during rice 

harvesting season 

Dibang Valley  
7. Kaheka Pralo Tour Operator Renting the car on hire and also running  

Paro Tours and Travel Service at Anini 

Namsai  
8. 

 

 

9. 

 

10. 

Chow Rajanam 

Mannaw, 

 

Monhung Longkeing 

 

Chow S Namchoom 

Tour Operator Three unemployed Youth and friends 

Chow Rajanam, Monhung Longkeing 

and Chow S Namchoom availed the 

DDUSY scheme and are running their 

tour operator business from single 

booking counter. 
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East Kameng  
11. Atung Natung Tour Operator An Innova was purchased under the 

DDUSY Scheme which is running 

regularly from Itanagar to Seppa. Also 

has been running Hello India Tour 

Agency. 

12. Ringso Natung Printing Press Printing press is running well and fulfils 

the local demand. He is also running 

stationary shop together. 

13. M/S Vicky Sonom 

Enterprise 

Business Furniture Unit is running well and  

manufacturing all types of furniture 

items. The unit is having advantage of  

abundant raw material. 

14. M/S Rani Enterprise Automobile 

Garage 

Automobile garage is running well with 

one skilled head mechanic; provide all 

services for four wheeler vehicles to the 

customers. 

East Siang  
15. M/S NT 

Construction 

Wire nail 

Manufacturing 

Unit 

One of the best performing unit of East 

Siang. Supplies wire nails to whole of 

East Siang District. 

16. Katem Tayeng Eco Tourism 

Based Home 

Stay 

Unit is located nearby  

the Siang River, the beneficiary has 

initially developed the project like a Park 

with own investment. 

17. Tosu Borang Stone Crusher 

Unit 

This unit is one of the best  

performing Stone crusher Unit of East 

Siang District. The unit caters to the 

whole market of East Siang District. The 

beneficiary with his own money has 

purchased 4 Tipper Truck and 2 JCBs. 

18. M/S Ninur 

Construction & 

Trading Tagum 

Jerang 

Manufacture 

of Cement 

Bricks 

The performance of this unit is good 

and the product meets the local demand 

of Pasighat, East Siang. 

19. Toli Koyu Barbed Wire & 

Netting Unit 

Barbed wire and netting unit is running 

well but demand is less in the market 

20. Altaki Pait Doley Traditional 

Textile with 

Modernized 

Looms 

Produces traditional dresses of all the 

major tribes of Arunachal Pradesh. The 

Beneficiary also run the skill 

development unit for weaving in her unit. 

Upper Subansiri  
21. Sijum Yudik Tour Operator Owner is running the tour  

operator business from Itanagar and is 

also having booking counter in different 

locality. 
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Photo Gallery 

Photographs of the units taken during the field visits 
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Annexure - 4 

Details of Branches visited during the Evaluation Study 
 

Sl. 

No. 

Date 

visited 
Bank Branch 

Name of the 

Person(s) 

met 
Designation Contact No. 

1. 05/10/2020 SBI Ganga 
Pitambar 

Taye 

Branch 

Manager 
70021 38312 

2. 06/10/2020 SBI Itanagar Ansuhman 
Branch 

Manager 
70023 28253 

3. 08/10/2020 Allahabad Itanagar 
Manoj 

Khumar 

Branch 

Manager 
90978 49740 

4. 12/10/2020 SBI Naharlagun 
Tribhuan Kr. 

Upadhayay 

Branch 

Manager 
88899 99950 

5. 14/10/2020 SBI Doimukh Nich Tajam 
Branch 

Manager 
94852 30526 

6. 09/12/2020 SBI Ziro 
Lokh Badhur 

Thapa 

Branch 

Manager 
94360 55331 

7. 14/12/2020 SBI Raga 
Karuna Kanta 

Das 

Branch 

Manager 
87618 69185 

8. 17/12/2020 SBI Daporijo Manoj Patir 
Branch 

Manager 
80141 95605 

9. 11/01/2021 SBI Pasighat 
Pramod 

Kumar 

Branch 

Manager 
96316 26469 

10. 16/01/2021 SBI Roing 
Hubert AS 

Wungshim 

Branch 

Manager 
70860 63188 

11. 25/01/2021 SBI Tezu 
Mithun 

Chokrobity 

Branch 

Manager 
99575 70345 

12. 27/01/2021 SBI Chowckham Ankit Gohain 
Branch 

Manager 
94354 74892 

13. 01/02/2021 SBI Anini 
Angshuman 

Bharadwa 

Branch 

Manager 

95310 45342 

87943 22346 

14. 18/03/2021 SBI Seppa 
Jay Kauta 

Patir 

Branch 

Manager 

70860 34668 

94353 88858 
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Annexure- 5 

Details of the field visit to the units 

Sl. 

No. 
Beneficiary Name of the Activity 

Date of visit 

to the unit 

Lower Dibang Valley   

1. Tony Borang Eco Home stay 1/18/2021 

2. Naying Perme Tailoring & Customary Cloth 

Making 
1/22/2021 

3. Jamoh Umbrey Eco Home Stay 1/23/2021 

4. Jiten Pertin Stone Crusher 1/22/2021 

5. Tokbom Borang Eco Home Stay 1/18/2021 

6. Aneugu Saring Eco Home Stay 1/21/2021 

7. Lobo Linggi Eco Home Stay 1/21/2021 

8. Martha Borang Paver bricks manufacturing 1/20/2021 

9. Rao Dele Eco Home Stay 1/20/2021 

10. John Langkam Eco tourism & Home Stay 1/19/2021 

11. SS Enterprise Stone Crusher 1/19/2021 

Lohit  

1. Jamenso Kri Eco Home Stay 25/01/2021 

2. Chang Tayang Eco Home Stay 25/01/2021 

Papum Pare  

1. Nyanya Golo Gollo 

Enterprise 

Manufacturing of plastic water tank 
10/15/2020 

2. Taba Yal Nabam, M/S 

Kahinam Fashion 

Modernization of traditional textile 
11/12/2020 

3. Chapu Dong Vocational institute cum Coaching 

Centre 
10/27/2020 

4. Ige Kadu Mini Offset & Printing Press 10/19/2020 

5. M/S Polo Packaging Manufacturing of Corrugated Carton 

Box 
11/27/2020 

6. Marbom Hete Beauty  Palour 10/28/2020 

7. Yapu Riddi Block Works 11/16/2020 

8. Yangbiu Yanga Beauty  Palour 11/6/2020 

9. Techi Nadam  Block Works 10/20/2020 

10. Tana Tassing Mechanized Bakery Unit 10/21/2020 

11. Techi Tagu Tour Operator 11/2/2020 

12. Tai Mama Amusement Park 11/17/2020 

13. Ami Tadar Rice Mill 11/4/2020 

14. Jampe Khenrab Event Management cum Printing 

Press 
11/23/2020 

15. Nokkha Wangsa Architect Consultant Office 11/19/2020 

16. Lingdum Logun Tiles & Railing Post 10/30/2020 

17. Raba Yami Traditional Dress 11/18/2020 

18. Mallo Atu Paper Napkin Manufacturing Unit 
10/24/2020 
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19. Mekya Dodum Construction of Fish Chicken & Pig 

Farm Storage 
10/22/2020 

20. M/S NT Construction Automobile Garage 10/14/2020 

21. Tagru Sumpa Traditional Dress Making Unit 10/16/2020 

22. NK Entrprise Steel Fabrication unit 11/14/2020 

23. M/S 2 G Enterprise Manufacturing of Furniture 10/19/2020 

Dibang Valley  

1. Kaheka Pralo Tour Operator 2/1/2021 

Namsai  

1. Chow Rajanam Mannaw Tour Operator 27/1/2021 

2. Monhung Longkeing Tour Operator 27/1/2021 

3. Chow S Namchoom Tour Operator 28/1/2021 

4. Chow W Munglow Home Stay 28/1/2021 

East Kameng  

1. Atung Natung Tour Operator 8/15/2019 

2. Ringso Natung Printing Press 8/16/2019 

3. M/S Vicky Sonom 

Enterprise 

Business 
5/10/2019 

4. M/S Rani Enterprise   5/10/2019 

East Siang  

1. M/S NT Construction Wire Nail Manufacturing Unit 1/12/2021 

2. Katem Tayeng Eco Tourism Based Home Stay 1/12/2021 

3. Tosu Borang Stone Crusher Unit 1/14/2021 

4. M/S Ninur Construction 

& Trading Tagum Jerang 

Manufacture of Cement Bricks 
1/13/2021 

5. Toli Koyu Barbed Wire & Netting Unit 1/13/2021 

6. Altaki Pait Doley Traditional Textile with Modernized 

Looms 
1/14/2021 

7. Onima Tayeng Traditional Textile with Modernized 

Looms 
1/15/2021 

Lower Subansisri   

1. Duyu Tamo Adventure Tourism NA 

2. Hage Dolo Home Stay 10/12/2020 

3. Kago Kampu Home Stay 11/12/2020 

4. Jimmy Duyu Tent House NA 

5. Tapi Palin Tourist Resort 12/11/2020 

6. Lishi Yahe Dehydration & Packing of Large 

Cardamom 

12/13/2020 

7. Tilling Sunya Home Stay 10/12/2020 

Upper Subansiri 
 

1. Talin Ebiya Rice Mill Unit 17/12/2020 

2. Sikyum Yudik Concrete Product & Manufacturing 

Unit 

17/12/2020 

3. Sijum Yudik Tour Operator 17/12/2020 

Kamle 
 

1. Guchi Johny Mixed Pickle 14/12/2020 

 


