

MINUTES OF MEETING OF THE STATE LEVEL SCREENING COMMITTEE ON RURAL INFRASTRUCTURE DEVELOPMENT FUND (RIDF) HELD ON 15th OCTOBER 2019 AT 16.00 HRS IN THE CHIEF SECRETARY'S CONFERENCE HALL, BLOCK NO.2, AP CIVIL SECRETARIAT, ITANAGAR.

A meeting of State Level Screening Committee on RIDF was held under the Chairmanship of the learned Chief Secretary, on 15th October 2019 at 1600 Hrs to review the on-going RIDF projects sanctioned during 2016-2017 and 2018-2019 and also for prioritization of the project proposal under RIDF Tranche-XXV for the current financial year.

2. The list of the participants is attached at Annexure-A.
3. Secretary (Planning) initiated the meeting and extended welcome to all the members present in the meeting and explained the aim, objectives and importance of the SLSC meeting. He informed the house that a tentative normative allocation of Rs 300.00 crore and with borrowing limit of Rs. 188.78 Crore has been made by GoI during current financial year.
4. The learned Chief Secretary-Cum- Chairman of SLSC welcomed the members and requested them to participate in the deliberation to arrive at fruitful and meaningful decision. He took serious note of the fact that many projects under RIDF is lagging behind the prescribed timeline and that many departments were not submitting their reimbursement claims on time to NABARD. Thereafter he reviewed the on-going projects sanctioned during 2016-2017 and to 2018-19 to ascertain the actual status of the same. He further asked the implementing departments to make all out effort to complete the schemes in time so that its benefit reaches the people at the earliest.
5. Secretary (Finance) advised the implementing Departments to ensure timely completion of the projects and at the same time to ensure quality and standard of work. She also instructed implementing Departments to submit the re-imbursement claims in time. She further advised the implementing departments to depute responsible official to Finance department to reconcile the account to avoid any mis-mach.
6. The General Manager NABARD requested the implementing agencies to ensure that signboard indicating project that has been implemented under RIDF is erected on the site for public awareness. He also asked for conducting social audit of the projects. GM NABARD informed that there is substantial gap between drawable loan under RIDF against the borrowing limit. It was decided that Secretary (Planning) will move the proposal to enhance the borrowing limit and Finance Department will take it up with Government of India accordingly.
7. The Status of Project wise expenditure incurred and re-imbursement claimed by the implementing Departments was reviewed at length for the ongoing projects from RIDF Tranche-XIX to XXI (2013-14 to 2017-18) and the implementing Departments were asked to furnish reimbursement claims and Project Completion Report (PCR) for the projects which were pending.
8. It was also decided that the process of obtaining expenditure sanction from the Finance, Planning, Department shall be streamlined to ensure speedy execution of projects. It was decided that Finance Department shall accord administrative approval and expenditure sanction to the new projects based upon the overall allocation kept in the Planning Department for RIDF projects.
9. Thereafter, the SLSC discussed the project proposals submitted to Planning Department for consideration under RIDF-XXV and it was decided that the recommendation of the SLSC in this regard will be put up to the State Govt for final decision.

The proposals received from various departments and other public leaders were placed in the meeting for discussion and considering that normative allocation under RIDF during 2019-2020 to be Rs 300.00 crore, the committee decided to recommend the following proposals for consideration of the State Government and finalization of the priority list of the schemes to be taken up during 2019-2020:

Sl. No.	Name of Project	Department	District	Project Cost (in Crores)
1	Augmentation of water supply at Lumla Township and its peripheral villages	PHE	Tawang	12
2	Augmentation of Water supply at Dirang (Phase II)	PHE	West Kameng	10
3	Doimukh water supply	PHE	Papumpare	18
4	Providing water supply to Taliha township (EAC HQ)	PHE	Daporijo	10
5	Augmentation of water supply in Wakro and nearby villages	PHE	Tezu	19
6	Augmentation of water supply at Jairampur Township from Ngaphy Nallah	PHE	Changlang	20
7	W/S at Namtok EAC Hq and adjoining villages	PHE	Changlang	15
8	Augmentation of water supply at Bari Basip Circle HQ under Tirap	PHE	Tirap	13
9	Improvement of road from Tsachu Hot spring to Forward PP (7.50 Km)	PWD	Tawang	14
10	C/o Steel Arch bridge over Kameng river at Marjingla under Bameng Constituency (span-120.0 m)	PWD	East Kameng	20
11	Improvement & upgradation of road from Yangte to Tali ADC HQ upto Kumey bridge point (42.00 km)	PWD	KraDaadi	40
12	Anti erosion works at Rani, Passighat	WRD	East Siang	5
13	C/o Road from Toade village to HakteRipa SDO Hq	PWD	Daporijo	10
14	Pasighat-Koyu-Ego Road (7 km)	PWD	East Siang/Lower Siang	24
15	C/o Double lane Bypass road from NH 515 Tabi Arik Area to Diking	PWD	East Siang	10
16	Upgradation of Tezu-Sunpura Road	PWD	Tezu	16
17	Upgradation of road from Namsang to Natun Kheti(18 kms)	PWD	Tirap	15
18	C/o Road from Langruk to Papu Sango via Rassing	PWD	Papumpare	10
19	C/o Road to Kamba Village in Tawang District	RWD	Tawang	6
20	C/o Zibo-Tissa Road	RWD	Longding	10
21	Drainage system in Namsai	UD	Namsai	25
22	Anti-erosion work to protect Bana secondary school and Nyokum general ground	WRD	East Kameng	3
23	C/o Market shed at Nape Building at Kannubari	WRD	Longding	2

24	Anti-erosion work at Sille River to protect Sille village, Oyan and Magnang village	WRD	East Siang	15
	Total			342

10. It was also emphasized that the estimates be prepared by all the executing departments as per the latest SoR notified by the Government and a certificate to that effect be enclosed in the Concept Note and DPR duly signed by the concerned EE & CE. Also the executing Departments should ensure that the guidelines and conditions etc. prescribed by Ministry of Finance, GoI, CVC and NABARD etc. in respect of executing of the projects are fulfilled & adhered to in letter & spirit without fail.

11. It was also pointed out that the Contingency Changes should not be included in the RIDF projects as the infrastructural projects under RIDF are being executed from the loan component granted by NABARD on which huge interest payment is also made by the Govt. of Arunachal Pradesh. It is high time that all the officers and engineers work together in a team spirit as a member of Team Arunachal, absolutely in public interest without resorting to any unwanted, unwarranted extravagant and wasteful expenditure.

12. It was also reiterated that the following conditions should be followed and adhered to by all the executing Departments without fail:-

- All the codal formalities, the provisions and conditions prescribed in the GFR, DFPR, CPWD Manual etc. all the financial rules and regulations, the guidelines and directives issued by the Govt. of India, Ministry of Finance, GoI, Administrative Ministry of GoI, CVC and Govt. of Arunachal Pradesh in this regard from time to time should be followed in the letter and spirit without fail which shall squarely be the responsibility of the Department.
- Departments should also ensure maintenance of (i) Quality Control Test Register & (ii) Site Order Register.

The meeting then ended with vote of thanks from Secretary (Planning).

Sd/-

(Naresh Kumar) IAS


Chief Secretary

Memo No. PD/RIDF/01/2018-19/1970

Dated Itanagar, the 29th October, 2019

Copy for information to:-

- PPS to Hon'ble Chief Minister, Govt. of Arunachal Pradesh, Itanagar
- PS to Hon'ble Deputy Chief Minister, Govt. of Arunachal Pradesh, Itanagar
- PS to all Hon'ble Ministers, Govt. of Arunachal Pradesh, Itanagar.
- PS to all Hon'ble Parliamentary Secretaries, Govt. of Arunachal Pradesh, Itanagar.
- PS to Chief Secretary, Govt. of Arunachal Pradesh, Itanagar.
- PS to Commissioner (Finance/Planning), Govt. of Arunachal Pradesh, Itanagar.
- PS to Commissioner/Secretary (PWD, RWD, PHE & WSD/ WRD/ Power/ Agriculture/ Horticulture/ Animal Husbandry & Vety), Govt. of Arunachal Pradesh, Itanagar.
- PS to Secretary (Finance), Govt. of Arunachal Pradesh, Itanagar.
- The General Manager (NABARD/NABCONS), Regional Office, Bank Tinali, Itanagar.
- The Chief Engineer (PWD-W/Z, E/Z, CZ-A, CZ-B, Design & Plg/ RWD, WZ & EZ/ PHE & WSD-WZ, EZ, Design & Plg/ WRD-E/Z & W/Z/ DHPD-E/Z & W/Z. Govt. of Arunachal Pradesh, Itanagar.
- The Director (Agriculture, Horticulture, Animal Husbandry & Veterinary), Govt. of Arunachal Pradesh, Itanagar.
- PA to Secretary (Planning) Govt. of Arunachal Pradesh, Itanagar.
- The Senior Adviser (Finance), Govt. of Arunachal Pradesh, Itanagar.
- Office copy.


(Himanshu Gupta) IAS
Secretary (Planning)

ANNEXURE-A

ATTENDANCE SHEETS OF STATE LEVEL SCREENING COMMITTEE MEETING ON RIDF FOR PRIORITIZATION OF PROJECTS PROPOSALS UNDER RIDF TRANCHE-XXV(2019-20) HELD ON 15th OCTOBER' 2019 AT 1600 HRS.

Sl No.	Name of Officer	Designation	Mobile No.
1	Naresh Kumar, IAS	Chief Secretary	
2	G.S Meena, IAS	Commissioner, Power	
3	Y.W Ringu, IAS	Secretary, Finance	9436040018
4	Himanshu Gupta, IAS	Secretary, Planning & Investment	
5	T.Welly	CE, RWD-WZ	9436050410
6	Kenjom Ete	CE, PWD-EZ	9436043034
7	M. Ngomdir	CE, WRD	8794712612
8	Along Ketan	CE, HPD	9436059399
9	PuraTupe	CE,HPD-P&D	9436041814
10	Toko Jyoti	CE, PHED-WZ	9856025601
11	Markar Bam	CE, PWD-CZB	9436046658
12	KatungWahge	CE, PWD-WZ	9436050964
13	O. Moyong	CE, Power-EZ	9436040934
14	Atop Lego	CE, PWD-SID&P	9436050018
15	Dr. Gopa Kumaran Nair	GM, NABARD	
16	S.S Vaseeharan	DGM, NABARD	9443202093
17	Ashok Doolani	AGM, NABARD	7303166600
18	Gaurav Kumar	DA, NABARD	9434437861
19	T.Doni	SE,PWD-CZA	9402946127
20	D.Taipodia	SE, Elect	9436041113
21	R.Nani	SE,I/CC	
22	T. Rumi	EE, WRD	9436042273
23	RanphoaNgowa	Addl. Secy, PHED	8130076247
24	MardoNinu	Director, Horticulture	9402055186
25	Tapi Loma	US, Finance	9436224931
26	Tage Tatung	Jt. Director, Horticulture	9402275834
27	Dr. D. Tayeng	Jt. Director, AHV	8257948124
28	Dr. S.C Dirkipa	Jt. Director, AHV	9436041236
29	Punyendu Mishra	Director, Project Coordination	8794329556
30	LokamChayu	Dy. Director,Planning	9485235224
31	Mingam Riba	RO, Planning	8257846374
32	Kago Duri	SRA, Finance	9436055132
33	T. Chakraborty	ASO, Finance	9436637736



GOVERNMENT OF ARUNACHAL PRADESH
FINANCE, PLANNING AND INVESTMENT DEPARTMENT
(PLANNING & INVESTMENT DIVISION)
AP: CIVIL SECRETARIAT: ITANAGAR

No. PD/RIDF/01/2019-20 /1974

Dated Itanagar, the 30th October'2019

To

The General Manager, NABARD,
Regional Office,
Bank Tinali Itanagar,
Arunachal Pradesh,

Sub: - Intimation regarding approval of project under RIDF Tranche-XXV(2019-20)

Sir,

I am to forward herewith the list of projects as approved by the State Government to be taken under RIDF Tranche-XXV during 2019-20. The list of approved projects is given below:-

(Rs. in Crore)

Sl. No	Name of Scheme	Agency	District	Proposed Amount (Rs. in crore)
1	Augmentation of water supply at Lumla Township and its peripheral villages	PHED	Tawang	12.00
2	Augmentation of Water supply at Dirang (Phase II)	PHED	West Kameng	10.00
3	Doimukh water supply	PHED	Papumpare	18.00
4	Providing water supply to Taliha township (EAC HQ)	PHED	Daporijo	10.00
5	Augmentation of water supply in Wakro and nearby villages	PHED	Tezu	19.00
6	Augmentation of water supply at Jairampur Township from Ngaphy Nallah	PHED	Changlang	20.00
7	W/S at Namtok EAC Hq and adjoining villages	PHED	Changlang	15.00
8	Augmentation of water supply at Bari Basip Circle HQ under Tirap	PHED	Tirap	13.00
9	Improvement of road from Tsachu Hot spring to Forward PP (7.50 Km)	PWD	Tawang	14.00
10	C/o Steel Arch bridge over Kameng river at Marjingla under Bameng Constituency (span-120.0 m)	PWD	East Kameng	20.00
11	Improvement & upgradation of road from Yangte to Tali ADC HQ upto Kumey bridge point (42.00 km)	PWD	KraDaadi	40.00
12	Anti erosion works at Rani, Pasighat	WRD	East Siang	5.00
13	C/o Road from Toade village to HakteRipa SDO Hq	PWD	Daporijo	10.00
14	Pasighat-Koyu-Ego Road (7 km)	PWD	East Siang/Lower Siang	24.00
15	C/o Double lane Bypass road from NH 515 Tabi Arik Area to Diking	PWD	East Siang	10.00
16	Upgradation of Tezu-Sunpura Road	PWD	Tezu	16.00
17	Upgradation of road from Namsang to Natun Kheti(18 kms)	PWD	Tirap	15.00



18	C/o Road from Langruk to Papu Sango via Rassing	PWD	Papumpare	10.00
19	C/o Road to Kamba Village in Tawang District	RWD	Tawang	6.00
20	C/o Zibo-Tissa Road	RWD	Longding	10.00
21	Drainage system in Namsai	UD	Namsai	25.00
22	Anti-erosion work to protect Bana Secondary school and Nyokum general ground	WRD	East Kameng	3.00
23	C/o Market shed at Nape Building at Kannubari	WRD	Longding	2.00
24	Anti-erosion work at Sille River to protect Sille village, Oyan and Magnang village	WRD	East Siang	15.00
Total:-				342.00

The amount proposed against the scheme is tentative and exact estimated cost will be as per Detailed Project Report to be prepared by the concerned Department. Implementing Departments will prepare Detailed Project Report and submit the same to Finance, Planning and Investment Department along with Non-duplicity Certificate duly signed by the concerned Commissioner/Secretary for onward submission to NABARD.


This issued with the approval of Hon'ble Chief Minister.

Sd/-

(Dr. A.C. Verma)IAS,
Principal Secretary (Fin, Plg & Investment.)
Dated Itanagar, the 30th October 2019

Memo. No. PD/RIDF/01/2019-20 /1974
Copy for information to:-

1. PPS to Hon'ble Chief Minister, Government of Arunachal Pradesh, Itanagar.
2. PS to Hon'ble Deputy Chief Minister, Government of Arunachal Pradesh, Itanagar.
3. PS to Chief Secretary, Government of Arunachal Pradesh, Itanagar.
4. PS to Principal Secretary (Finance), Government of Arunachal Pradesh, Itanagar.
5. PS to Secretary (Finance), Government of Arunachal Pradesh, Itanagar.
6. PS to Commissioner/Secretary (PWD/RWD/WRD/PHE & WSD/UD), Government of Arunachal Pradesh, Itanagar.
7. PA to Secretary (Planning), Government of Arunachal Pradesh, Itanagar.
8. The Chief Engineer PWD (EZ/WZ/CZ-A/CZ-B/NWZ), RWD(E/Z, W/Z), WRD((E/Z, W/Z), PHED&WSD(E/Z, W/Z), Government of Arunachal Pradesh, Itanagar. You are requested to submit DPRs of the projects to Planning Department for onward submission to NABARD for early sanction.
9. Director cum Chief Engineer (UD & Housing) Government of Arunachal Pradesh, Itanagar. You are requested to submit DPRs of the projects to Planning Department for onward submission to NABARD for early sanction.
10. The Senior Adviser (Finance), Government of Arunachal Pradesh, Itanagar.
11. Office copy.


(Himanshu Gupta)IAS,
Secretary (Planning & Investment)